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Program Overview

The Los Angeles Community College District Building “BuildLACCD” Program, funded by means of bonds approved by Los Angeles 
voters in 2001, 2003, 2008, 2016, and 2022, was originally established to increase educational opportunities, raise student achievement 
and improve health and safety conditions for the students served by the District. BuildLACCD’s Program goal is to improve facilities at the 
nine campuses while advancing education and training for students and preparing them for jobs in nursing, culinary arts, public safety, 
manufacturing, automotive, technology, construction, and entertainment.

Updated, technologically improved buildings and infrastructure will provide 
students transferring to a four-year college with a better academic 
foundation. By developing more modern facilities, BuildLACCD allows the 
District to attract and retain the best faculty and staff while fostering 
significant improvements to each college's neighborhood. Los Angeles’ 
small businesses and local contractors are also being positively impacted 
by the BuildLACCD Program. Through workshops and trainings, local 
companies are taught proper safety and project management skills that 
encourage them to become construction partners on BuildLACCD projects, 
and creating hundreds of local jobs. More than 200 firms are actively 
working on BuildLACCD projects. To date, BuildLACCD has completed 843 
construction projects including more than 40 LEED certified academic and 
administrative buildings, laboratories, libraries, sports facilities, arts 
complexes, impacted by the BuildLACCD Program. Through workshops 
and trainings, local companies are taught proper safety and project 
management skills that encourage them to become construction partners 
on BuildLACCD projects, and creating hundreds of local jobs. More than 
200 firms are actively working on BuildLACCD projects. To date, 
BuildLACCD has completed 843 construction projects including more than 
40 LEED certified academic and administrative buildings, laboratories, 
libraries, sports facilities, arts complexes, child development centers, 
parking structures and central energy plants. A total of 1502 projects will be 
completed under Prop A/AA and Measure J/CC/LA. Measure CC and 
Measure LA Bond Funds were awarded in 2016 and 2022 of which $1.14B 
of Measure CC Funds have been allocated to specific projects at this time.

Serving over 3 million students in its seventy-five year history, LACCD is 
the largest community college district in the United States assisting more 
than 250,000 students annually.

The nine LACCD colleges offer educational opportunities in 36 cities and 
over 882 square miles. More than 22.5% of all LACCD students are older 
than 25 years of age, and more than 20% are over 35 years of age. Eighty 
percent of LACCD students are from underserved populations.
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Fund Summary

The voters of Los Angeles approved five major bond issues supporting the need for new and improved campus facilities. The impetus for 
those bonds was the overwhelming demand for additional and more up to date instructional facilities and the aging and often decrepit 
condition of the District's campuses. The five separate bond issues were passed incrementally over a twenty-one year period from 2001 to 
2022 and total $14.3 billion. Approximately $828 million in bond interest, state and other sources results in a combined $15.1 billion 
building program total.

  PROGRAM FUNDING

Current 
Funding Contracted Expended

Estimate at 
Completion

Funding 
Variance

[a] [b] [c] [d] [e]=[a]-[d]

Funding Source

$1,365,545,025 $1,365,545,025 Prop A $1,366,672,956 $416,547 $1,366,256,409 

$1,058,629,852 $1,058,629,852 Prop AA $1,064,311,399 $5,446,888 $1,058,864,511 

$3,312,047,315 $3,401,400,427 Measure J $3,601,468,110 $23,569,863 $3,577,898,246 

$1,225,836,429 $2,042,317,237 Measure CC $3,356,566,126 $84,746,236 $3,271,819,890 

$63,980,315 $182,956,231 Measure LA $5,331,427,207 $31,427,207 $5,300,000,000 

$371,890,912 $440,772,334 State/Local/Fed $557,153,527 $0 $557,153,527 

$7,397,929,849 $15,131,992,583 $8,491,621,106 Total Funds

Program Funding

3.65%
State/Local/Fed

21.97%
Measure CC

23.57%
Measure J

34.90%
Measure LA

8.95%
Prop A
6.97%

Prop AA

Measure CC 21.97%
Measure J 23.57%
Measure LA 34.90%
Prop A 8.95%
Prop AA 6.97%
State/Local/Fed 3.65%
Total: 100.00%

$145,606,742 $15,277,599,324 

Page 3 of 690Data Date 05/01/2026 Building Program Monthly Progress Report



Report Period: April 2026

Fund Allocation Overview

The BuildLACCD Program is funded by the five bond issues (Prop. A, AA and Measure J, CC and LA), state funds and other sources, as 
shown below. Funding is allocated into five primary accounts plus accounts for program reserve and debt retirement. With the exception of 
the District Headquarters, certain technology projects, and debt retirement, all bond funds are to be used for college or satellite 
construction projects. Measure CC and Measure LA Bond Funds were awarded in 2016 and 2022 of which $1.14B of Measure CC have 
been allocated to specific projects at this time.

The four funding account categories include:
1. College Projects stipulate the fixed total funding allocated to each of the nine colleges. Each College, through their President and shared 
governance, control which of the specific projects from the Bond Project Lists and Board approved Master Facilities Plans are to be 
completed with these funds. 
2. Central Services, whose funds are earmarked in support of college projects, may include but are not limited to procurement, insurance, 
legal, accounting and estimating. Separately budgeted and controlled, Central Services funds have through economies of scale benefitted 
construction projects across the entire District. 
3. Satellite and Multi-campus funds provide for college expansion locations and for modernization of the District’s Headquarters building. 
4. Districtwide Project funds provide for Measure J/CC required program-wide initiatives controlled by the District.

  PROGRAM FUNDING ALLOCATION

Current 
Funding Contracted Expended

Estimate at 
Completion

Funding 
Variance

[a] [b] [c] [d] [e]=[a]-[d]

Description
$612,191,480 $826,842,155 $768,494,864 $826,842,155 $0 Los Angeles City College

$689,517,717 $1,037,734,816 $912,495,237 $1,037,734,816 $0 East Los Angeles College

$518,871,670 $551,771,398 $531,616,199 $551,771,398 $0 Los Angeles Harbor College

$520,934,722 $591,925,305 $574,092,949 $591,925,305 $0 Los Angeles Mission College

$707,583,397 $881,873,799 $798,774,824 $881,873,799 $0 Pierce College

$461,929,501 $520,757,195 $467,910,461 $520,757,195 $0 Los Angeles Southwest College

$722,745,708 $980,313,951 $888,413,396 $980,313,951 $0 Los Angeles Trade-Tech College

$859,438,995 $973,638,711 $903,600,297 $973,638,711 $0 Los Angeles Valley College

$477,211,983 $691,055,184 $625,761,855 $691,055,184 $0 West Los Angeles College

Total College Projects $5,570,425,173 $7,055,912,514 $6,471,160,082 $7,055,912,514 $0 

$51,395,742 $51,813,696 $51,397,412 $51,813,696 $0 District 770 HQ
$0 $2,609,064 $0 $2,609,064 $0 District HQ

$212,293,611 $318,455,406 $292,189,911 $318,455,406 $0 Firestone Factory Building
$755,652 $755,652 $755,652 $755,652 $0 Health Careers Academy at County General

$91,629,239 $92,002,799 $91,629,239 $92,002,799 $0 LACCD Van de Kamp Innovation Campus
$24,737 $24,737 $24,737 $24,737 $0 Mission College - Sunland/Tujunga

$109,302 $109,302 $109,302 $109,302 $0 West College - LAX

Total Satellites $356,208,284 $465,770,656 $436,106,254 $465,770,656 $0 

$0 $1,920,741 $0 $1,920,741 $0 Alternative Energy
$1,117,930 $1,117,930 $1,117,930 $1,117,930 $0 Anti-Graffiti Program
$3,696,280 $170,887,191 $8,807,159 $170,887,191 $0 Athletic Fields Program

$587,885 $13,246,400 $4,355,496 $13,246,400 $0 Building Management System
$7,255,997 $660,149,979 $24,448,728 $660,149,979 $0 Building Renewal/Replacement

$583,719 $15,068,500 $871,322 $15,068,500 $0 Centralized Security Operations
$972,571 $26,227,659 $1,015,801 $26,227,659 $0 Digital Twin Meta-Tech Initiative

$16,869,064 $145,873,699 $19,017,047 $145,873,699 $0 Districtwide Physical Security
$114,017,682 $130,601,257 $114,135,528 $130,601,257 $0 Energy
$16,753,598 $26,974,434 $17,117,841 $26,974,434 $0 Energy Efficiency / Utility Infrastructure

$206,022 $2,000,000 $1,852,507 $2,000,000 $0 Energy Information System
$3,798,052 $6,590,319 $5,842,373 $6,590,319 $0 Energy Studies & Reports
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Fund Allocation Overview

The BuildLACCD Program is funded by the five bond issues (Prop. A, AA and Measure J, CC and LA), state funds and other sources, as 
shown below. Funding is allocated into five primary accounts plus accounts for program reserve and debt retirement. With the exception of 
the District Headquarters, certain technology projects, and debt retirement, all bond funds are to be used for college or satellite 
construction projects. Measure CC and Measure LA Bond Funds were awarded in 2016 and 2022 of which $1.14B of Measure CC have 
been allocated to specific projects at this time.

The four funding account categories include:
1. College Projects stipulate the fixed total funding allocated to each of the nine colleges. Each College, through their President and shared 
governance, control which of the specific projects from the Bond Project Lists and Board approved Master Facilities Plans are to be 
completed with these funds. 
2. Central Services, whose funds are earmarked in support of college projects, may include but are not limited to procurement, insurance, 
legal, accounting and estimating. Separately budgeted and controlled, Central Services funds have through economies of scale benefitted 
construction projects across the entire District. 
3. Satellite and Multi-campus funds provide for college expansion locations and for modernization of the District’s Headquarters building. 
4. Districtwide Project funds provide for Measure J/CC required program-wide initiatives controlled by the District.

  PROGRAM FUNDING ALLOCATION

Current 
Funding Contracted Expended

Estimate at 
Completion

Funding 
Variance

[a] [b] [c] [d] [e]=[a]-[d]

Description
$1,635,191 $2,872,899 $2,097,248 $2,872,899 $0 Housing
$8,342,605 $326,407,503 $14,989,672 $326,407,503 $0 Infrastructure Program

$0 $10,602,221 $0 $10,602,221 $0 Mass Notification
$0 $15,770,894 $0 $15,770,894 $0 New Emerging Technology

$1,468,891 $1,959,123 $1,915,045 $1,959,123 $0 Safety and Security Improvements
$16,124,045 $18,852,630 $16,605,411 $18,852,630 $0 Security Cameras

$3,888,449 $4,250,000 $3,902,722 $4,250,000 $0 Security Network Infrastructure
$61,997,471 $108,661,010 $73,978,795 $108,661,010 $0 Storm Water Implementation

$4,734,351 $157,544,672 $7,259,569 $157,544,672 $0 Sustainability Program
$155,905,830 $313,541,586 $174,399,396 $313,541,586 $0 Technology

$426,420 $3,061,446 $426,420 $3,061,446 $0 Technology Program
$88,098,280 $150,066,061 $92,412,260 $150,066,061 $0 Transportation and Accessibility Improvements

$2,182,412 $6,159,076 $2,182,412 $6,159,076 $0 UVC Light at Building HVAC Systems
$3,085,078 $3,085,078 $3,085,078 $3,085,078 $0 Warranty Program

$23,297,548 $26,200,217 $24,102,290 $26,200,217 $0 Whole Building Commissioning

Total Districtwide Initiatives $537,045,369 $2,349,692,524 $615,938,051 $2,349,692,524 $0 

Total College Project Central Services $825,698,548 $1,100,580,987 $859,864,245 $1,100,580,987 $0 

Measure CC Bond $0 $374,273,658 $0 $374,273,658 $0 

Measure LA Bond $0 $3,667,209,769 $0 $3,667,209,769 $0 

District Bond Contingency $0 $0 $0 $145,606,742 $145,606,742 

Retire District Debt & Refinance $108,552,474 $118,552,474 $108,552,474 $118,552,474 $0 

Total Funds $15,277,599,324 $8,491,621,106 $15,131,992,583 $7,397,929,849 $145,606,742 
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Program Reserve
 PROGRAM RESERVE

Based on the recommendation from the Ad Hoc Committee for the District to set aside $160 million, on May 23, 2012, the LACCD Board of 
Trustees adopted a policy for the funding of the District’s Bond Program Reserve to provide funds for the many risks associated with 
contractor claims, defaults, unforeseen conditions, DSA close-out, and post warranty design and construction issues, and other yet 
unbudgeted-for risks. This District Bond Program Reserve is in addition to the project design and construction contingencies that each 
college is responsible for budgeting and controlling. A formal risk management program has been implemented to regularly assess the 
level of risks at the project and program level and to ensure adequate reserves are available to cover those risks. 
The CFE and Chancellor approved the release of remaining reserve funds to go back to the colleges for use on current projects that were 
previously deferred or have been initiated under Measure CC.

College Original Contribution

Los Angeles City College $18,946,450 

East Los Angeles College $22,175,933 

Los Angeles Harbor College $15,217,573 

Los Angeles Mission College $14,760,179 

Pierce College $21,259,263 

Los Angeles Southwest College $13,694,842 

Los Angeles Trade-Tech College $19,709,971 

Los Angeles Valley College $20,656,131 

West Los Angeles College $13,579,658 

$160,000,000 

($160,000,000)

$0 

Total Original Contribution

Total Approved Transfers

Available Program Reserve
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District Bond Contingency
 PROGRAM CONTINGENCY

Program Contingency funds are reserved for Central Services, Satellite, and Districtwide Initiative budgets that may be insufficient due to 
unprecedented increases in costs, unavoidable but necessary changes in scope, additional scope of services, and protracted delays 
caused by external forces resulting in additional costs. As the bond program nears completion, LACCD will assess the level of funding to 
maintain, recommend when contingency funding may be reduced and explore potential uses of any remaining funds.

Historical data prior to Y2014 is archived and available upon request.

$11,855,763 

$145,606,742 

$133,750,978 

Description Amount

Add/Drawdown Net

Available Funds

Fund Inception [2014]

 PROGRAM CONTINGENCY ADD/DRAWDOWN DETAIL 

Description Add'd Funds AmtDate Drawdown Amt

Bond Program Reserve-Prop AA From City Prop AA See City Transfer PBTF #0801
Bond Program Reserve-Prop AA From City Prop AA See City Transfer PBTF #0801  BOT 
approved a  Resolution to funding of the district Bond Programs Reserve  to address the level 
of risks and work remaining on the districts building program.

$839,039 06/11/2012

Harbor Program Bond Reserve Contribution
Harbor Program Bond Reserve Contribution  Bond Program Reserve Prop AA  from Harbor to 
fund Bond Program Reserve see Transfer RH03,RH06 ,RH01.  BOT approved a Resolution to 
funding of the district Bond Programs reserve to address the level  of risks and w

$7,391,015 08/08/2012

Budget transfer from District Bond Contingency
These budget transfer will transfers fund to the Program Reserve project in order to maintain 
Prop A funds available for future claims or other district issues.  Therefore transfer will serve 
as an exchange of funds.  1. Budget transfer will be from Distr

$7,391,015 02/28/2014

Budget transfer from District Bond Contingency
These budget transfer will transfers fund to the Program Reserve project in order to maintain 
Prop A funds available for future claims or other district issues.  Therefore transfer will serve 
as an exchange of funds.  1. Budget transfer will be from Distr

$839,039 02/28/2014

40J Firestone Descope to District Bond Contingency
As a result of analysis and discussion between College President, PMO, and College Project 
Team, result in the recommendation to revise the plan for the G8 & H8 buildings, which are 
part of the Science Career & Math Building project.  The attached letter

$4,400,000 11/10/2014

From Contingency to ELAC
As a result of analysis and discussion between College President, PMO, and College Project 
Team, result in the recommendation to revise the plan for the G8 & H8 buildings, which are 
part of the Science Career & Math Building project.  The attached letter

$4,400,000 11/10/2014

Budget Transfer #2 for 40J Firestone to 22G Roll up
Budget Transfer to move the Central Funded Satellite account budget for Firestone Factory 
Building to the Firestone Site project #32G-261.  This will allow the CPT managing Firestone 
to manage the budget. This is Budget Transfer 2 per attached flow chart.

$110,167,089 05/04/2015

40J Firestone Budget Transfer_1
Budget Transfer is to move the Central Funded Satellite account budget for Firestone Factory 
Building to the Firestone Site project #32G-261.  This will allow the CPT managing Firestone 
to manage the budget.  This budget transfer is Step 1 per attached fl

$110,167,089 05/04/2015

Corporate Center Budget Establishment
This budget transfer is to establish Corporate Center's budget per attached budget 
establishment.

$1,925,586 01/11/2016
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District Bond Contingency
 PROGRAM CONTINGENCY ADD/DRAWDOWN DETAIL (Continued)

Description Add'd Funds AmtDate Drawdown Amt

Reallocation - Budget Transfer from  10D-108 Health Careers Academy at County 
General to 40J-J99 District Bond Contingency
Resolution: Satellite & District bond contingency fund 1/30/2013 - Part IIThe Ad Hoc 
Committee on Assets Management determined that it is best , at this point to suspend further 
development of planned satellite projects, including Sunland/Tujunga (LA Mission), Burbank 
(LA Valley College), LAC (West LA), and the Health Careers Academy at County General 
(East LA) and further that the funding for those projects be transferred into the District bond 
Contingency fund.

$348,304 06/16/2016

Prop A Unallocated Interest Earned through 06-30-2015
Budget increase to record Prop A unallocated interest earned through 06-30-2015 per Bond 
Financial reconciliation with the District.

$1,317,666 07/26/2016

Measure J Unallocated Interest Earned through 06-30-2015
Budget increase to record Measure J unallocated interest earned through 06-30-2015 per 
Bond Financial reconciliation with the District.

$16,510,056 07/26/2016

Prop AA Unallocated Interest Earned through 06-30-2015
Budget increase to record Prop AA unallocated interest earned through 06-30-2015 per Bond 
Financial reconciliation with the District.

$2,447,660 07/26/2016

Reallocation - Transfer from the District Bond Contingency (40J-J99) to Valley 
Storm Water Implementation (40J-809) per white paper dated 12/02/16.
Reallocation - Transfer from the District Bond Contingency (40J-J99) to Valley Storm Water 
Implementation (40J-809) per white paper dated 12/02/16.

$304,357 01/20/2017

Districtwide Signage - Harbor
Budget Transfer to provide dedication plaques for all new and renovated Bond project 
buildings.  The funds will be transferred from the District Bond Contingency to create this 
project.

$10,000 03/27/2017

Districtwide Signage - East
Budget Transfer to provide dedication plaques for all new and renovated Bond project 
buildings.  The funds will be transferred from the District Bond Contingency to create this 
project.

$20,000 03/27/2017

Districtwide Signage - Pierce
Budget Transfer to provide dedication plaques for all new and renovated Bond project 
buildings.  The funds will be transferred from the District Bond Contingency to create this 
project.

$10,000 03/27/2017

Districtwide Signage - Valley
Budget Transfer to provide dedication plaques for all new and renovated Bond project 
buildings.  The funds will be transferred from the District Bond Contingency to create this 
project.

$40,000 03/27/2017

Districtwide Signage - City
Budget Transfer to provide dedication plaques for all new and renovated Bond project 
buildings.  The funds will be transferred from the District Bond Contingency to create this 
project.

$20,000 03/27/2017

Districtwide Signage - Southwest
Budget Transfer to provide dedication plaques for all new and renovated Bond project 
buildings.  The funds will be transferred from the District Bond Contingency to create this 
project.

$15,000 03/27/2017

Districtwide Signage - West
Budget Transfer to provide dedication plaques for all new and renovated Bond project 
buildings.  The funds will be transferred from the District Bond Contingency to create this 
project.

$5,000 03/27/2017
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District Bond Contingency
 PROGRAM CONTINGENCY ADD/DRAWDOWN DETAIL (Continued)

Description Add'd Funds AmtDate Drawdown Amt

 Budget transfer to exchange Measure J funds for Prop AA funding between the 
District Bond Contingency and LACCD Bond Program Reserve
This budget transfer is to exchange Measure J funds for Prop AA funds between District Bond 
Contingency and LACCD Bond Program Reserve. Per White Paper dated 3/1/17 "Bond 
Reconciliation Items (between Build LACCD and District) that require budget transfers from 
District Bond Contingency to Projects".

$6,805,532 04/04/2017

Budget transfer to exchange Measure J funds for Prop AA funding between the 
District Bond Contingency and LACCD Bond Program Reserve
This budget transfer is to exchange Measure J funds for Prop AA funds between District Bond 
Contingency  and LACCD Bond Program Reserve. Per White Paper dated 3/1/17 "Bond 
Reconciliation Items (between Build LACCD and District) that require budget transfers from 
District Bond Contingency to Projects".

$6,805,532 04/04/2017

Budget transfer to allocate additional budget to cover current deficit under 
Northeast.
This budget transfer is to allocate additional budget to cover the current deficit under 
Northeast. Per white paper dated 3/1/17 "Bond Reconciliation Items (between Build LACCD 
and District) that require budget transfers from District Bond Contingency to Projects".

$4,723,935 04/17/2017

Budget Transfer from District Bond Contingency to Program & Project Support to 
allocate budget to cover historical JEs
This budget transfer is to allocate budget from the District Bond Contingency to the Program & 
Project Support to cover historical JEs per White Paper dated 3/1/17 "Bond Reconciliation 
items (between LACCD and District) that require budget transfers from District Bond 
Contingency to Projects".

$61,918 05/24/2017

Budget Transfer from District Bond Contingency to District HQ to allocate additional 
budget to cover historical IT JE
This budget transfer is to allocate additional budget from the District Bond Contingency to the 
District HQ to cover historical IT JE per White Paper dated 3/1/17 "Bond Reconciliation items 
(between LACCD and District) that require budget transfers from District Bond Contingency to 
Projects".

$537,792 05/24/2017

Budget Transfer from District Bond Contingency to Owner Controlled Insurance 
Program to allocate budget to cover historical JE
This budget transfer is to allocate budget from the District Bond Contingency to the Owner 
Controlled Insurance Program (Prop AA) to cover historical JE per White Paper dated 3/1/17 
"Bond Reconciliation items (between LACCD and District) that require budget transfers from 
District Bond Contingency to Projects".

$15,665 05/24/2017

Budget Transfer from District Bond Contingency to Program & Project Support to 
allocate budget to cover historical JEs
This budget transfer is to allocate budget from the District Bond Contingency to the Program & 
Project Support to cover historical JEs per White Paper dated 3/1/17 "Bond Reconciliation 
items (between LACCD and District) that require budget transfers from District Bond 
Contingency to Projects".

$1,208,038 05/24/2017

Intra Budget Transfer within the District Bond Contingency to allocate budget for 
Prop AA Arbitrage
This budget transfer within the District Bond Contingency is to allocate additional budget for 
Prop AA Arbitrage. Per white paper dated 3/1/17 "Bond Reconciliation items (between LACCD 
and District) that require budget transfers from District Bond Contingency to Projects".

$2,475,481 05/26/2017

Budget reduction to correct duplicate recording of COP's Interest for Van de Kamp
Budget reduction to correct duplicate recording of COP's Interest for Van de Kamp. Per white 
paper dated 6/28/17 (see attached).

$1,766,550 06/29/2017

Prop A Other Unallocated Income Earned through 06-30-2016
Budget increase to record Prop A other unallocated income earned through 06-30-2016 per 
Bond Financial reconciliation with the District.

$305,816 07/28/2017
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District Bond Contingency
 PROGRAM CONTINGENCY ADD/DRAWDOWN DETAIL (Continued)

Description Add'd Funds AmtDate Drawdown Amt

Prop A Unallocated Interest Earned from 07-01-2015 through 06-30-2016
Budget increase to record Prop A unallocated interest earned through 06-30-2016 per Bond 
Financial reconciliation with the District.

$334,390 07/31/2017

Measure J Unallocated Interest Earned from 07-01-2015 through 06-30-2016
Budget increase to record Measure J unallocated interest earned through 06-30-2016 per 
Bond Financial reconciliation with the District.

$1,895,605 07/31/2017

Prop A Unallocated Interest Earned from 07-01-2016 through 06-30-2017
Budget increase to record Prop A unallocated interest earned from 07-01-2016 through 
06-30-2017 per Bond Financial reconciliation with the District.

$393,171 08/31/2017

Measure J Unallocated Interest Earned from 07-01-2016 through 06-30-2017
Budget increase to record Measure J and BAB unallocated interest earned through 
06-30-2016 per Bond Financial reconciliation with the District.

$2,533,754 08/31/2017

Budget Transfer from District Service Costs to District Reserve - Owner's Reserve
This budget transfer is to move the budget surplus under District Service Costs to District 
Reserve - Owner's Reserve. This budget surplus became available after JE 15474 was 
processed per the request from the District to reduce the calculated Debt amount recorded in 
2/2012.

$1,084,458 09/29/2017

Budget Transfer from District Bond Contingency to 40J Legal - Northeast to allocate 
additional budget to cover repair cost at VDK
This budget transfer is to allocate additional budget from the District Bond Contingency to the 
40J Legal - Northeast. The additional budget is needed to cover the repairs at VKD per White 
Paper dated 09/26/2017. This budget  along with the expenditures will be permanently 
transferred at a later date to VDK project.

$653,966 10/12/2017

Prop AA Unallocated Interest Earned from 07-01-2015 through 06-30-2016
Budget increase to record Prop AA unallocated interest earned through 06-30-2016 per Bond 
Financial reconciliation with the District.

$407,007 10/12/2017

Budget reduction to correct recording of COP's Interest for Van de Kamp under 
Prop AA
Budget reduction to correct recording of COP's Interest for Van de Kamp under Prop AA. Per 
white paper dated 10/11/2017 (see attached).

$625,752 10/12/2017

Prop AA Unallocated Interest Earned from 07-01-2016 through 06-30-2017
Budget increase to record Prop AA unallocated interest earned through 06-30-2017 per Bond 
Financial reconciliation with the District.

$447,643 10/12/2017

Prop A Other Unallocated Income Earned through 06-30-2016 - Prop A Correction
This budget is to correct the funding source of budget transfer "Changes-0013-PropA_Other 
Income" which erroneously recorded Prop A "Other Income" to Prop AA.

$305,816 01/25/2018

Prop A Other Unallocated Income Earned through 06-30-2016 - Prop AA Correction
This budget is to correct the funding source of budget transfer "Changes-0013-PropA_Other 
Income" which erroneously recorded Prop A "Other Income" to Prop AA.

$305,816 01/25/2018

Budget Transfer from District Bond Contingency to 40J Specialty Consulting - CED 
to allocate funds to cover supplies/materials
This budget transfer is to allocate funds from the District Bond Contingency to the 40J 
Specialty Consulting – Community Economic Development account. The funds are needed to 
cover the purchase of supplies/materials by the CED department with the approval from the 
District.

$707 03/05/2018

Budget Transfer from District Bond Contingency to 40J Specialty Consulting - 
College BIM Modeler to allocate additional funds to cover Archway
This budget transfer is to allocate additional funds from the District Bond Contingency to the 
40J Specialty Consulting – College BIM Modeler account. The funds are needed to cover an 
extension on Archway's contract through April 2019. Refer to attached email.

$153,742 04/27/2018
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Budget transfer to consolidate Prop A District Bond Contingency under a single 
account per request from the District's Finance Team on 4/11/2018 mtng. From 
40J-J99.00 District Bond Contingency to 10D.001.00 District Reserve - Owner's 
Reserve
Budget transfer to consolidate Prop A District Bond Contingency under a single account per 
request from the District's Finance Team on 4/11/2018 meeting. From 40J-J99.00 District 
Bond Contingency account to 10D.001.00 District Reserve - Owner's Reserve account. 
Currently the District Bond Contingency resides in two different accounts.

$120,000 06/29/2018

Prop AA Other Unallocated Income Earned through 06-30-2017
Budget increase to record Prop A other unallocated income earned through 06-30-2017 per 
Bond Financial reconciliation with the District on 4-11-2018.

$38,634 06/29/2018

Budget transfer to consolidate Prop A District Bond Contingency under a single 
account per request from the District's Finance Team on 4/11/2018 mtng. From 
40J-J99.00 District Bond Contingency to 10D.001.00 District Reserve - Owner's 
Reserve
Budget transfer to consolidate Prop A District Bond Contingency under a single account per 
request from the District's Finance Team on 4/11/2018 meeting. From 40J-J99.00 District 
Bond Contingency account to 10D.001.00 District Reserve - Owner's Reserve account. 
Currently the District Bond Contingency resides in two different accounts.

$120,000 06/29/2018

Budget Transfer from 40J-J99.00 District Bond Contingency to 40J-J95.00 Specialty 
Consulting to allocate additional Measure J funds to cover District paid Measure J 
expenses.
This budget transfer is to allocate additional Measure J funds from the 40J-J99.00 District 
Bond Contingency to the 40J-J95.00 Specialty Consulting account. The funds are needed to 
cover District paid Measure J expenses. Sample of these expenses are: Election cost, GO 
Bond issuance, Bond issuance fees, bank fees, arbitrage, etc...

$600,000 07/26/2018

06S-616 Child Development Center - Budget transfer for historical Journal Entries
Budget transfer to swap Prop AA funds for Prop A funds in between the LA Southwest 
College Campus Program Management – Owner’s Reserve account and the District Bond 
Contingency account (this will result in a net zero increase to the overall College budget). It 
also seeks approval for a budget transfer from the Campus Program Management - Owner's 
Reserve to the Child Development Center project to allocate additional funds to cover 
historical journal entries that were identified during the District Bond Reconciliation with 
Build-LACCD. These journal entries will be booked in FY19 and need to be funded with Prop 
A funds; currently the College is short of Prop A funds and is not able to mitigate the variance 
caused by these journal entries under the correct fund source. However; the College has 
sufficient Prop AA funds under the e Campus Program Management – Owner’s Reserve to 
swap for Prop A funds from the District Reserve – Owner’ account. Both the journal entries 
and supporting documents are attached with this white paper memo.

$218,283 08/27/2018

06S-616 Child Development Center - Budget transfer for historical Journal Entries
Budget transfer to swap Prop AA funds for Prop A funds in between the LA Southwest 
College Campus Program Management – Owner’s Reserve account and the District Bond 
Contingency account (this will result in a net zero increase to the overall College budget). It 
also seeks approval for a budget transfer from the Campus Program Management - Owner's 
Reserve to the Child Development Center project to allocate additional funds to cover 
historical journal entries that were identified during the District Bond Reconciliation with 
Build-LACCD. These journal entries will be booked in FY19 and need to be funded with Prop 
A funds; currently the College is short of Prop A funds and is not able to mitigate the variance 
caused by these journal entries under the correct fund source. However; the College has 
sufficient Prop AA funds under the e Campus Program Management – Owner’s Reserve to 
swap for Prop A funds from the District Reserve – Owner’ account. Both the journal entries 
and supporting documents are attached with this white paper memo.

$218,283 08/27/2018
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Budget Transfers from 40J-J91.00 Project Management to 40J-J99.00 District Bond 
Contingency - Owners Contingency
Budget Transfers from 40J-J91.00 Project Management to 40J-J99.00 District Bond 
Contingency - Owners Contingency to move remaining funds under 40J-J91.00. This account 
was closed in 2013 per the attached white paper; however, a contract remained outstanding 
hence the funds were not transferred out of the project at that time. The contract was recently 
closed and now the funds are being transferred to the District Bond Contingency - Owners 
Contingency account.

$285 09/17/2018

Budget Transfer from District Bond Contingency to 40J Legal - Northeast to allocate 
additional budget to cover repair cost at VDK
This budget transfer is to allocate additional budget from the District Bond Contingency to the 
40J Legal - Northeast. The additional budget is needed to cover the repairs at VKD per White 
Paper dated 9/18/2018. This budget along with the expenditures will be permanently 
transferred at a later date to VDK project.

$79,182 09/21/2018

Reallocation - Exchange of Prop AA funds between the Owner's Reserve (04M-499) 
& Prop A funds under District Bond Contingency (PROP AA portion)
Currently, Los Angeles Mission College has a budget shortfall under OCIP (04M-OCIP) for 
Prop A. There are no dollars remaining under the Owner’s Reserve (04M-499) for Prop A to 
cover this shortfall. But, Prop A funds are available under District Bond Contingency. A white 
paper was approved to allow for an exchange of funds in the amount of $110,532.95 between 
Prop AA (Owner’s Reserve) and Prop A (District Bond Contingency), so the Prop A funds can 
be moved into the Owner’s Reserve (04M-499). This budget change #0055 will process the 
movement of funds into the Owner’s Reserve (04M-499) & District Bond Contingency for Prop 
AA only. This request will be a net-zero change.

$110,533 12/06/2018

Reallocation - Exchange of Prop AA/Measure J funds between the Owner's 
Reserve (04M-499) & Prop A funds under District Bond Contingency (PROP A 
portion)
Currently, Los Angeles Mission College has a budget shortfall under OCIP (04M-OCIP) for 
Prop A. There are no dollars remaining under the Owner’s Reserve (04M-499) for Prop A to 
cover this shortfall. But, Prop A funds are available under District Bond Contingency. A white 
paper was approved to allow for an exchange of funds in the amount of $873,091.75 between 
Measure J & Prop AA (Owner’s Reserve) and Prop A (District Bond Contingency), so the Prop 
A funds can be moved into the Owner’s Reserve (04M-499). This budget change #0056 will 
process the movement of Prop A funds into the Owner’s Reserve (04M-499) from District 
Bond Contingency only. This request will be a net-zero change.

$873,092 12/07/2018

Prop A Unallocated Interest Earned from 07-01-2017 through 06-30-2018
Budget increase to record Prop A unallocated interest earned from 07-01-2017 through 
06-30-2018 per Bond Financial reconciliation with the District.

$537,923 12/07/2018

Reallocation - Exchange of Measure J funds between the Owner's Reserve 
(04M-499) & Prop A funds under District Bond Contingency (MEASURE J portion)
Currently, Los Angeles Mission College has a budget shortfall under OCIP (04M-OCIP) for 
Prop A. There are no dollars remaining under the Owner’s Reserve (04M-499) for Prop A to 
cover this shortfall. But, Prop A funds are available under District Bond Contingency. A white 
paper was approved to allow for an exchange of funds in the amount of $762,558.80 between 
Measure J (Owner’s Reserve) and Prop A (District Bond Contingency), so the Prop A funds 
can be moved into the Owner’s Reserve (04M-499). This budget change #0054 will process 
the movement of funds into the Owner’s Reserve (04M-499) & District Bond Contingency for 
Measure J only. This request will be a net-zero change.

$762,559 12/07/2018

Measure J Unallocated Interest Earned from 07-01-2017 through 06-30-2018
Budget increase to record Measure J and BAB unallocated interest earned from 07-01-2017 
through 06-30-2018 per Bond Financial reconciliation with the District.

$3,499,766 12/07/2018

Prop AA Unallocated Interest Earned from 07-01-2017 through 06-30-2018
Budget increase to record Prop AA unallocated interest earned from 07-01-2017 through 
06-30-2018 per Bond Financial reconciliation with the District.

$560,449 12/07/2018
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Measure C Unallocated Interest Earned from 07-01-2017 through 06-30-2018
Budget increase to record Measure CC unallocated interest earned from 07-01-2017 through 
06-30-2018 per Bond Financial reconciliation with the District.

$1,141,872 12/13/2018

Budget Change - Swap Measure J funds for Prop A funds under Program Reserve 
2017-Release Valley for JE 512039 Error Fix (Measure J)
Budget Change - Swap Measure J funds for Prop A funds (PR-Valley) for JE 512039 Error Fix 
per executed White Paper dated 4/18/19 titled, "Swap of funds in between District Bond 
Contingency and the Program Reserve 2017-Release Valley and a budget increase to the 
Campus-Wide Improvement-Restroom projects".

$177,830 05/14/2019

Budget Change - Swap Measure J funds for Prop A funds under Program Reserve 
2017-Release Valley for JE 512039 Error Fix (Prop A)
Budget Change - Swap Measure J funds for Prop A funds (PR-Valley) for JE 512039 Error Fix 
per executed White Paper dated 4/18/19 titled, "Swap of funds in between District Bond 
Contingency and the Program Reserve 2017-Release Valley and a budget increase to the 
Campus-Wide Improvement-Restroom projects".

$177,830 05/14/2019

Budget transfer to swap Measure J funds for Prop AA funding between the 40J-J94 
Audit account and 40J-J99 District Bond Contingency account.
This budget transfer is to swap Measure J funds for Prop AA funds between the 40J-J94 Audit 
account and 40J-J99 District Bond Contingency account. This transfer will result in a net zero 
increase to the overall Audit budget. This budget transfer is necessary in order to ensure 
adequate funding of Prop AA audit fees over the next 3 years per approved white paper (Audit 
Measure CC Budget Establishment) dated 5/14/2019.

$67,476 06/07/2019

Budget transfer to swap Measure J funds for Prop AA funding between the 40J-J94 
Audit account and 10D-001 District Reserve - Owner's Reserve account.
This budget transfer is to swap Measure J funds for Prop AA funds between the 40J-J94 Audit 
account and 10D-001 District Reserve - Owner's Reserve account. This transfer will result in a 
net zero increase to the overall Audit budget. This budget transfer is necessary in order to 
ensure adequate funding of Prop AA audit fees over the next 3 years per approved white 
paper (Audit Measure CC Budget Establishment) dated 5/14/2019.

$67,476 06/07/2019

 Budget Change - Swap Measure J funds for Prop A funds (PR-Valley) per executed 
White Paper dated 7/24/19 titled, "Swap of funds in between District Bond 
Contingency and the Program Reserve 2017-Release Valley" (Measure J)
Budget Change - Swap Measure J funds for Prop A funds (PR-Valley) per executed White 
Paper dated 7/24/19 titled, "Swap of funds in between District Bond Contingency and the 
Program Reserve 2017-Release Valley" (Measure J)

$110,000 09/06/2019

Budget Change - Swap Measure J funds for Prop A funds (PR-Valley) per executed 
White Paper dated 7/24/19 titled, "Swap of funds in between District Bond 
Contingency and the Program Reserve 2017-Release Valley" (Prop A)
Budget Change - Swap Measure J funds for Prop A funds (PR-Valley) per executed White 
Paper dated 7/24/19 titled, "Swap of funds in between District Bond Contingency and the 
Program Reserve 2017-Release Valley" (Prop A)

$110,000 09/06/2019

Budget Transfer from 40J-J99 District Bond Contingency to 40J-J55 FF&E for the 
OGC furniture.
This budget transfer will allocate additional funds from the 40J-J99 District Bond Contingency 
to the 40J-J55 FF&E account in response to the Chief Facilities Executive request for furniture 
for the District Office of General Counsel (OGC) since the furniture is to support the new 
attorney who is 100% dedicated to the Bond Program. Due to the timing of the new attorney’s 
arrival the furniture was purchased from the 40J Furniture, Fixtures, and Equipment budget 
which covers only the PMO/CPT FF&E.  This budget transfer request is to replenish the 40J 
FF&E funds from the District Bond Contingency Budget.

$21,260 09/13/2019
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Budget transfer to swap Measure J funds for Prop A, AA and Measure CC funding 
between the 40J-J94 Audit account and 40J-J99 District Bond Contingency, 
10D-001 District Bond Contingency and 50A-A01 Measure CC Bond account.
This budget transfer is part of a series of transfers to swap Measure J funds for Prop A, AA 
and Measure CC funds between the 40J-J94 Audit account and 40J-J99 District Bond 
Contingency account, 10D-001 District Bond Contingency and 50A-A01 Measure CC Bond . 
This transfer will result in a net zero increase to the overall Audit budget. This budget transfer 
is necessary in order to ensure adequate funding of Prop A, AA and Measure CC audit fees 
over the next 3 years per approved white paper (Audit Budget Request for Bond Monitor 
Contract) dated 8/8/2019.

$113,850 09/13/2019

Budget transfer to swap Measure J funds for Prop A, AA and Measure CC funding 
between the 40J-J94 Audit account and 40J-J99 District Bond Contingency, 
10D-001 District Bond Contingency and 50A-A01 Measure CC Bond account.
This budget transfer is part of a series of transfers to swap Measure J funds for Prop A, AA 
and Measure CC funds between the 40J-J94 Audit account and 40J-J99 District Bond 
Contingency account, 10D-001 District Bond Contingency and 50A-A01 Measure CC Bond . 
This transfer will result in a net zero increase to the overall Audit budget. This budget transfer 
is necessary in order to ensure adequate funding of Prop A, AA and Measure CC audit fees 
over the next 3 years per approved white paper (Audit Budget Request for Bond Monitor 
Contract) dated 8/8/2019.

$166,408 09/13/2019

Budget transfer to swap Measure J funds for Prop A, AA and Measure CC funding 
between the 40J-J94 Audit account and 40J-J99 District Bond Contingency, 
10D-001 District Bond Contingency and 50A-A01 Measure CC Bond account.
This budget transfer is part of a series of transfers to swap Measure J funds for Prop A, AA 
and Measure CC funds between the 40J-J94 Audit account and 40J-J99 District Bond 
Contingency account, 10D-001 District Bond Contingency and 50A-A01 Measure CC Bond . 
This transfer will result in a net zero increase to the overall Audit budget. This budget transfer 
is necessary in order to ensure adequate funding of Prop A, AA and Measure CC audit fees 
over the next 3 years per approved white paper (Audit Budget Request for Bond Monitor 
Contract) dated 8/8/2019.

$1,262,461 09/30/2019

Reallocation - Exchange of Measure J funds between the Program Reserve 
(04M-4PR) & Prop A funds under District Bond Contingency (Measure J Portion)
Exchange of Measure J funds between the Program Reserve (04M-4PR) & Prop A funds 
under District Bond Contingency as per the approved white paper dated 06/21/2019. 
(Measure J Portion)

$134,525 09/30/2019

Reallocation - Exchange of Measure J funds between the Program Reserve 
(04M-4PR) & Prop A funds under District Bond Contingency (Prop A Portion)
Exchange of Measure J funds between the Program Reserve (04M-4PR) & Prop A funds 
under District Bond Contingency as per the approved white paper dated 06/21/2019.

$134,525 09/30/2019

Budget transfer to align budget to expended under District Reserve - Owner's 
Reserve (20D.7000.04) Prop AA funds
Budget transfer to align budget to expended under District Reserve - Owner's Reserve 
(Subproject #20D.7000.04) Prop AA funds only.  This is a net zero ($0) budget impact to the 
District Reserve- Owner's Reserve, Prop AA funds.

$790,435 09/30/2019

Budget transfer to align budget to expended under District Reserve - Owner's 
Reserve (20D.7000.04) Prop AA funds
Budget transfer to align budget to expended under District Reserve - Owner's Reserve 
(Subproject #20D.7000.04) Prop AA funds only.  This is a net zero ($0) budget impact to the 
District Reserve- Owner's Reserve, Prop AA funds.

$790,435 09/30/2019

 Prop A Unallocated Interest Earned from 07-01-2018 through 06-30-2019
Budget increase to record Prop A unallocated interest earned from 07-01-2018 through 
06-30-2019 per Bond Financial reconciliation with the District.

$703,327 10/22/2019

Measure J Unallocated Interest Earned from 07-01-2018 through 06-30-2019
Budget increase to record Measure J and BAB unallocated interest earned from 07-01-2018 
through 06-30-2019 per Bond Financial reconciliation with the District.

$3,477,336 10/22/2019
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Measure CC Unallocated Interest Earned from 07-01-2018 through 06-30-2019
Budget increase to record Measure CC unallocated interest earned from 07-01-2018 through 
06-30-2019 per Bond Financial reconciliation with the District.

$1,579,291 10/22/2019

Prop AA Unallocated Interest Earned from 07-01-2018 through 06-30-2019
Budget increase to record Prop AA unallocated interest earned from 07-01-2018 through 
06-30-2019 per Bond Financial reconciliation with the District.

$733,603 10/22/2019

Budget Transfer from 10D-001.00 District Bond Contingency to 10D-095.00 District 
Wide - Other Consulting Services to allocate additional funds to cover historical JE
This budget transfer is to allocate additional funds from the District Bond Contingency to the 
District Wide - Other Consulting Services account. The funds are needed to cover a historical 
JE recorded in 6/2012 in the amount of $17.87. The JE reclassified expenditures to each 
campus and a portion was allocated to the same account without available budget. This has 
been carried as a variance for several years under the Dashboard report. Refer to attached 
JE 12669 for further information.

$18 01/24/2020

Budget Transfer from 40J-J99.00 District Bond Contingency - Owners Contingency 
to 10D-078.00 District HQ to cover fees associated with the scanning of the District 
Educational Service Center - 770 Wilshire building construction documents
This budget transfer from 40J-J99.00 District Bond Contingency - Owners Contingency to 
10D-078.00 District HQ is to cover fees associated with the scanning of the District 
Educational Service Center - 770 Wilshire  construction documents. Per request from Russ 
Miller, the drawings are to be archived into ProjectWise for future reference. Currently the 
District HQ doesn't have any available budget to cover these fees.

$1,000 02/04/2020

Budget Change - Storm Water Improvements - Hatteras Street (40J-809.01) to 
District Bond Contingency (40J-J99) per approved white paper dated 12/2/2016
Budget Change - Storm Water Improvements - Hatteras Street (40J-809.01) to District Bond 
Contingency (40J-J99) per approved white paper dated 12/2/2016

$304,357 03/09/2020

Budget Transfer from 40J-JPVJOBs to 40J-J99 District Bond Contingency to 
close-out account.
Inter-Project Budget Transfer to reallocate remaining funds from 40J-JPVJOBs account to 
40J-J99 District Bond Contingency to financially close the account. This account was 
closed-out in 2014 and the unallocated funds were moved to 40J-J95.01 and 40J-J95.02; 
however, a contract was closed out after 2014 which freed up this additional budget.

$8,420 07/17/2020

Prop A Unallocated Interest Earned from 07-01-2019 through 06-30-2020
Budget increase to record Prop A unallocated interest earned from 07-01-2019 through 
06-30-2020 per Bond Financial reconciliation with the District.

$506,352 07/29/2020

Measure CC Unallocated Interest Earned from 07-01-2019 through 06-30-2020
Budget increase to record Measure CC unallocated interest earned from 07-01-2019 through 
06-30-2020 per Bond Financial reconciliation with the District.

$2,590,061 07/29/2020

Measure J Unallocated Interest Earned from 07-01-2019 through 06-30-2020
Budget increase to record Measure J and BAB unallocated interest earned from 07-01-2019 
through 06-30-2020 per Bond Financial reconciliation with the District.

$3,267,360 07/29/2020

Prop AA Unallocated Interest Earned from 07-01-2019 through 06-30-2020
Budget increase to record Prop AA unallocated interest earned from 07-01-2019 through 
06-30-2020 per Bond Financial reconciliation with the District.

$415,313 07/29/2020

Budget Transfer from 40J-J99.00 District Bond Contingency - Owners Contingency 
to 40J-J92.00 Corporate Center for the removal of the exiting window tint and 
installation of a high energy efficient 3M Sun Control Window film.
This budget transfer is to allocate additional Measure J funds from 40J-J99.00 District Bond 
Contingency - Owners Contingency to 40J-J92.00 Corporate Center for the removal of the 
exiting window tint and installation of a high energy efficient 3M Sun Control Window film.

$250,000 09/02/2020
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Budget change from 40J-J10 - Resource & Recovery to 40J-J99.00 to decrease 
and closeout the project.
This budget change from 40J-J10.00 - Resource & Recovery to 40J-J99.00 District Bond 
Contingency is to decrease and close out 40J-J10 -Resource & Recovery. This transfer will 
closeout the project under Measure J. The unused budget is being transfer to the 40J-J99.00 
account.

$83,963 10/05/2020

Reallocations - Move Funds from 05P-5PR.00-Program Reserve 2017 Release - 
Pierce to 40J-J99 District Bond Contingency Account to Initiate Swapping of Funds 
from Measure J to Measure CC
Inter-Project Budget Transfer #CHANGES-0619 reallocates funds from 05P-5PR.00-Program 
Reserve 2017 Release - Pierce to 40J-J99 District Bond Contingency account to complete the 
swap of funds of Measure J for Measure CC in the amount of $183,817.62 per approved 
White Paper dated 5/4/2021. Measure CC portion was transferred through Inter-Project 
Budget Transfer #CHANGES-0610 dated 5/14/21. This transfer completes the second part of 
the swap.

$183,818 05/20/2021

Budget Change - Move Funds from 05P-5PR.00-Program Reserve 2017 Release - 
Pierce to 40J-J99 District Bond Contingency Account to Initiate Swapping of Funds 
from Measure J to Measure CC
Inter-Project Budget Transfer #CHANGES-0622 transfers funds from 05P-5PR.00-Program 
Reserve 2017 Release - Pierce (Measure J) to 40J-J99 District Bond Contingency account to 
complete the swap of funds from Measure J to Measure CC in the amount of $291,199.84 per 
approved White Paper dated 5/19/2021. Measure CC portion was transferred through 
Inter-Project Budget Transfer #CHANGES-0640-CC dated 6/8/21. This transfer completes the 
second part of the swap.

$291,200 06/23/2021

Budget Change - Transfer Prop A Debt Services budget to District Bond 
Contingency account to close out Prop A Debt Services account per fully executed 
white paper dated 5/19/2021.
Budget Change - Transfer Prop A Debt Services budget to District Bond Contingency account 
to close out Prop A Debt Services account per fully executed white paper dated 5/19/2021. 
Please see attached documents for further reference.

$2,500,000 06/30/2021

Budget Change - Transfer Prop AA Debt Services budget to District Bond 
Contingency account to close out Prop AA Debt Services account per fully executed 
white paper dated 5/19/2021.
Budget Change - Transfer Prop AA Debt Services budget to District Bond Contingency 
account to close out Prop AA Debt Services account per fully executed white paper dated 
5/19/2021. Please see attached documents for further reference.

$2,500,000 06/30/2021

Budget Transfer from 40J-J99.00 District Bond Contingency - Owners Contingency 
to 40J-J92.00 Corporate Center for the Elevator Security and Building Internet.
This budget transfer is to allocate additional Measure J funds from 40J-J99.00 District Bond 
Contingency - Owners Contingency to 40J-J92.00 Corporate Center for the Elevator Access 
Card Security Upgrade and the Building Internet Connectivity for increased security and 
technology bandwidth. Per approved white paper dated 6/22/2021, see attached for further 
reference.

$342,677 07/13/2021

Prop A Unallocated Interest Earned from 07-01-2020 through 06-30-2021
Budget increase to record Prop A unallocated interest earned from 07-01-2020 through 
06-30-2021 per Bond Financial reconciliation with the District.

$185,769 08/31/2021

Measure J Unallocated Interest Earned from 07-01-2020 through 06-30-2021
Budget increase to record Measure J unallocated interest earned from 07-01-2020 through 
06-30-2021 per Bond Financial reconciliation with the District.

$1,269,883 08/31/2021

Measure CC Unallocated Interest Earned from 07-01-2020 through 06-30-2021
Budget increase to record Measure CC unallocated interest earned from 07-01-2020 through 
06-30-2021 per Bond Financial reconciliation with the District.

$927,468 08/31/2021
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Prop AA Unallocated Interest Earned from 07-01-2020 through 06-30-2021
Budget increase to record Prop AA unallocated interest earned from 07-01-2020 through 
06-30-2021 per Bond Financial reconciliation with the District.

$140,657 08/31/2021

Budget Change - 40J-406.00 Anti-Graffiti Program - Mission
Budget change to decrease and close out 40J-406.00 – Anti-Graffiti Program - Mission. This 
project was completed back in 2011; however, during the District reconciliation it was 
identified that this project had eligible SMP expenditures. Once the Measure J Bond 
expenditures were reclassified to SMP, it freed up the Measure J budget. The surplus 
Measure J budget is being transfer to the 40J-J99.00 District Bond Contingency account.

$25,754 09/08/2021

Budget Change - Swap Prop A funds for Measure J funds (PR-Valley) per executed 
White Paper dated 9/15/21 titled, "Release of Program Reserve Funds (“RPRF”)" 
(Prop A)
Budget Change - Swap Prop A funds for Measure J funds (PR-Valley) per executed White 
Paper dated 9/15/21 titled, "Release of Program Reserve Funds (“RPRF”)" (Prop A). This 
CHANGE is part 1 of 2 (Part 2: CHANGE 0776, which will complete the swap by adding 
Measure J funds to the PR-Valley).

$768,577 10/07/2021

Budget Change - Swap Prop A funds for Measure J funds (PR-Valley) per executed 
White Paper dated 9/15/21 titled, "Release of Program Reserve Funds (“RPRF”)" 
(Measure J)
Budget Change - Swap Prop A funds for Measure J funds (PR-Valley) per executed White 
Paper dated 9/15/21 titled, "Release of Program Reserve Funds (“RPRF”)" (Measure J). This 
CHANGE is part 2 of 2 (Part 1: CHANGE 0775, which initiated the SWAP by reducing Prop A 
funds within the PR-Valley).

$768,577 10/07/2021

Reallocation - Exchange of Prop A funds between the Program Reserve (04M-4PR) 
& Measure J funds under District Bond Contingency (Measure J Portion)
Exchange of Prop A funds between the Program Reserve (04M-4PR) & Measure J funds 
under District Bond Contingency as per the approved white paper dated 10/21/21. (Measure J 
Portion)

$64,215 10/28/2021

Reallocation - Exchange of Prop A funds between the Program Reserve (04M-4PR) 
& Measure J funds under District Bond Contingency (Prop A Portion)
Exchange of Prop A funds between the Program Reserve (04M-4PR) & Measure J funds 
under District Bond Contingency as per the approved white paper dated 10/21/21. (Prop A 
Portion)

$64,215 10/28/2021

21N-190.OCIP Northeast - OCIP Account Close Out - Transfer remaining Prop AA 
to 10D-001.00 District Reserve - Owner's Reserve per approved White Paper dated 
1/19/2022
Inter-Project Budget Transfer #CHANGES-0866 transfers remaining Prop AA funds from 
21N-190.OCIP Northeast OCIP account to District Reserve - Owner's Reserve account per 
approved White Paper dated 1/19/2022. The District has confirmed that the OCIP I and II 
Bank of New York escrow account has been closed and that the Prop AA earmarked 
commitment under the Bank of New York can be released. The total Prop AA funds to be 
transferred is $388,303.86. The overall budget for 21N-190.OCIP Northeast - OCIP account 
would be decreased from $946,559.63 to $558,255.77

$388,304 02/14/2022

21N-115.01 New Education Building Repairs - Budget Change decrease to closeout 
project.
This budget change is to decrease and close out 21N-115.01 New Education Building 
Repairs. The unused budget is being transferred to the 40J-J99.00 District Bond Contingency 
account as per white paper dated 1/19/2022. See attached for additional information.

$635,844 02/22/2022

Reallocation - Move Measure J funds Under 01C-1PR to District Bond Contingency 
40J-J99
Budget transfer from Measure J 01C-1PR, to District Bond Contingency 40J-J99. This 
reallocation will be transferred to 40J-J99. Please refer to attached White Paper signed 
1/24/22.

$28,669,589 02/28/2022
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06S-6PR.00 Program Reserve 2017 Release - Southwest - Budget Transfer 
(Measure J)
Inter-Project Budget #CHANGES-0941 to swap Prop A and AA funds for Measure J funds 
within the 40J-J99.00 District Bond Contingency holding account and the 06S-6PR.00 
Program Reserve 2017 Release - Southwest account. Per the fully executed white paper 
dated 6/9/2022. Please see attached documents for further reference.

$1,088,435 06/20/2022

06S-6PR.00 Program Reserve 2017 Release - Southwest - Budget Change (Prop 
A)
Inter-Project Budget #CHANGES-0939 to swap Prop A funds for Measure J funds within the 
06S-6PR.00 Program Reserve 2017 Release - Southwest and the 10D-001.00 District Bond 
Contingency holding account. Per the fully executed white paper dated 6/9/2022. Please see 
attached documents for further reference.

$624,022 06/20/2022

06S-6PR.00 - Program Reserve 2017 Release - Southwest - Budget Change (Prop 
AA)
Inter-Project Budget #CHANGES-0940-AA to swap Prop AA funds for Measure J funds within 
the 06S-6PR.00 Program Reserve 2017 Release - Southwest and the 10D-001.00 District 
Bond Contingency holding account. Per the fully executed white paper dated 6/9/2022. Please 
see attached documents for further reference.

$464,413 06/20/2022

Reallocation - Exchange of Prop A/AA funds between the Program Reserve 
(04M-4PR) & Measure J funds under District Bond Contingency (Measure J 
Portion)
Exchange of Prop A/AA funds between the Program Reserve (04M-4PR) & Measure J funds 
under District Bond Contingency (Measure J Portion)

$878,639 07/06/2022

Budget change to swap Measure CC funds for Prop A, AA and Measure J funding 
between the 40J-J90 Program Management account and 40J-J99 District Bond 
Contingency and 10D-001 District Bond Contingency accounts.
This budget change is part of a series of transfers to swap Measure CC funds for Prop A, AA 
and Measure J funds between the 40J-J90 Program Management account and 40J-J99 
District Bond Contingency and 10D-001 District Bond Contingency accounts. This transfer will 
result in a net zero increase to the overall Program Management budget. This budget change 
is necessary in order to ensure that the Central Services budget is aligned with the allocation 
of activity between bonds per white paper (Central Services Fund Swap Request) dated 
6/24/2022.

$28,611,477 07/06/2022

Budget change to swap Measure CC funds for Prop A, AA and Measure J funding 
between the 40J-J90 Program Management account and 40J-J99 District Bond 
Contingency and 10D-001 District Bond Contingency accounts.
This budget change is part of a series of transfers to swap Measure CC funds for Prop A, AA 
and Measure J funds between the 40J-J90 Program Management account and 40J-J99 
District Bond Contingency and 10D-001 District Bond Contingency accounts. This transfer will 
result in a net zero increase to the overall Program Management budget. This budget change 
is necessary in order to ensure that the Central Services budget is aligned with the allocation 
of activity between bonds per white paper (Central Services Fund Swap Request) dated 
6/24/2022.

$1,243,478 07/06/2022

Budget change to swap Measure J funds for Prop A, AA and Measure CC funding 
between the 40J-J94 Audit account and 40J-J99 District Bond Contingency and 
10D-001 District Bond Contingency accounts.
This budget change is part of a series of transfers to swap Measure J funds for Prop A, AA 
and Measure CC funds between the 40J-J94 Audit account and 40J-J99 District Bond 
Contingency and 10D-001 District Bond Contingency accounts. This transfer will result in a 
net zero increase to the overall Program Management budget. This budget change is 
necessary in order to ensure that the Central Services budget is aligned with the allocation of 
activity between bonds per white paper (Central Services Fund Swap Request) dated 
6/24/2022.

$143,392 07/06/2022
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Budget change to swap Measure CC funds for Prop A, AA and Measure J funding 
between the 40J-J86 Legal account and 40J-J99 District Bond Contingency and 
10D-001 District Bond Contingency accounts.
This budget change is part of a series of transfers to swap Measure CC funds for Prop A, AA 
and Measure J funds between the 40J-J86 Legal account and 40J-J99 District Bond 
Contingency and 10D-001 District Bond Contingency accounts. This transfer will result in a 
net zero increase to the overall Program Management budget. This budget change is 
necessary in order to ensure that the Central Services budget is aligned with the allocation of 
activity between bonds per white paper (Central Services Fund Swap Request) dated 
6/24/2022.

$162,262 07/06/2022

Reallocation - Exchange of Prop A funds between the Program Reserve (04M-4PR) 
& Measure J funds under District Bond Contingency (Prop A Portion)
Exchange of Prop A funds between the Program Reserve (04M-4PR) & Measure J funds 
under District Bond Contingency as per the approved white paper dated 6/16/2022. (Prop A 
Portion)

$512,296 07/06/2022

Budget change to swap Measure J funds for Prop A, AA and Measure CC funding 
between the 40J-J94 Audit account and 40J-J99 District Bond Contingency and 
10D-001 District Bond Contingency accounts.
This budget change is part of a series of transfers to swap Measure J funds for Prop A, AA 
and Measure CC funds between the 40J-J94 Audit account and 40J-J99 District Bond 
Contingency and 10D-001 District Bond Contingency accounts. This transfer will result in a 
net zero increase to the overall Program Management budget. This budget change is 
necessary in order to ensure that the Central Services budget is aligned with the allocation of 
activity between bonds per white paper (Central Services Fund Swap Request) dated 
6/24/2022.

$645,731 07/06/2022

Budget change to swap Measure J funds for Prop A, AA and Measure CC funding 
between the 40J-J94 Audit account and 40J-J99 District Bond Contingency and 
10D-001 District Bond Contingency accounts.
This budget change is part of a series of transfers to swap Measure J funds for Prop A, AA 
and Measure CC funds between the 40J-J94 Audit account and 40J-J99 District Bond 
Contingency and 10D-001 District Bond Contingency accounts. This transfer will result in a 
net zero increase to the overall Program Management budget. This budget change is 
necessary in order to ensure that the Central Services budget is aligned with the allocation of 
activity between bonds per white paper (Central Services Fund Swap Request) dated 
6/24/2022.

$645,731 07/06/2022

Budget change to swap Measure J funds for Prop A, AA and Measure CC funding 
between the 40J-J94 Audit account and 40J-J99 District Bond Contingency and 
10D-001 District Bond Contingency accounts.
This budget change is part of a series of transfers to swap Measure J funds for Prop A, AA 
and Measure CC funds between the 40J-J94 Audit account and 40J-J99 District Bond 
Contingency and 10D-001 District Bond Contingency accounts. This transfer will result in a 
net zero increase to the overall Program Management budget. This budget change is 
necessary in order to ensure that the Central Services budget is aligned with the allocation of 
activity between bonds per white paper (Central Services Fund Swap Request) dated 
6/24/2022.

$271,558 07/06/2022

Budget change to swap Measure CC funds for Prop A, AA and Measure J funding 
between the 40J-J90 Program Management account and 40J-J99 District Bond 
Contingency and 10D-001 District Bond Contingency accounts.
This budget change is part of a series of transfers to swap Measure CC funds for Prop A, AA 
and Measure J funds between the 40J-J90 Program Management account and 40J-J99 
District Bond Contingency and 10D-001 District Bond Contingency accounts. This transfer will 
result in a net zero increase to the overall Program Management budget. This budget change 
is necessary in order to ensure that the Central Services budget is aligned with the allocation 
of activity between bonds per white paper (Central Services Fund Swap Request) dated 
6/24/2022.

$6,677,348 07/06/2022
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Budget change to swap Measure CC funds for Prop A, AA and Measure J funding 
between the 40J-J86 Legal account and 40J-J99 District Bond Contingency and 
10D-001 District Bond Contingency accounts.
This budget change is part of a series of transfers to swap Measure CC funds for Prop A, AA 
and Measure J funds between the 40J-J86 Legal account and 40J-J99 District Bond 
Contingency and 10D-001 District Bond Contingency accounts. This transfer will result in a 
net zero increase to the overall Program Management budget. This budget change is 
necessary in order to ensure that the Central Services budget is aligned with the allocation of 
activity between bonds per white paper (Central Services Fund Swap Request) dated 
6/24/2022.

$601,288 07/06/2022

Budget change to swap Measure CC funds for Prop A, AA and Measure J funding 
between the 40J-J90 Program Management account and 40J-J99 District Bond 
Contingency and 10D-001 District Bond Contingency accounts.
This budget change is part of a series of transfers to swap Measure CC funds for Prop A, AA 
and Measure J funds between the 40J-J90 Program Management account and 40J-J99 
District Bond Contingency and 10D-001 District Bond Contingency accounts. This transfer will 
result in a net zero increase to the overall Program Management budget. This budget change 
is necessary in order to ensure that the Central Services budget is aligned with the allocation 
of activity between bonds per white paper (Central Services Fund Swap Request) dated 
6/24/2022.

$2,524,017 07/06/2022

Reallocation - Exchange of Prop AA funds between the Program Reserve 
(04M-4PR) & Measure J funds under District Bond Contingency (Prop AA Portion)
Exchange of Prop AA funds between the Program Reserve (04M-4PR) & Measure J funds 
under District Bond Contingency as per the approved white paper dated 6/16/2022. (Prop AA 
Portion)

$366,343 07/06/2022

Budget change to swap Measure CC funds for Prop A, AA and Measure J funding 
between the 40J-J86 Legal account and 40J-J99 District Bond Contingency and 
10D-001 District Bond Contingency accounts.
This budget change is part of a series of transfers to swap Measure CC funds for Prop A, AA 
and Measure J funds between the 40J-J86 Legal account and 40J-J99 District Bond 
Contingency and 10D-001 District Bond Contingency accounts. This transfer will result in a 
net zero increase to the overall Program Management budget. This budget change is 
necessary in order to ensure that the Central Services budget is aligned with the allocation of 
activity between bonds per white paper (Central Services Fund Swap Request) dated 
6/24/2022.

$1,051,377 07/06/2022

Budget change to swap Measure CC funds for Prop A, AA and Measure J funding 
between the 40J-J90 Program Management account and 40J-J99 District Bond 
Contingency and 10D-001 District Bond Contingency accounts.
This budget change is part of a series of transfers to swap Measure CC funds for Prop A, AA 
and Measure J funds between the 40J-J90 Program Management account and 40J-J99 
District Bond Contingency and 10D-001 District Bond Contingency accounts. This transfer will 
result in a net zero increase to the overall Program Management budget. This budget change 
is necessary in order to ensure that the Central Services budget is aligned with the allocation 
of activity between bonds per white paper (Central Services Fund Swap Request) dated 
6/24/2022.

$39,056,320 07/06/2022

Budget change to swap Measure CC funds for Prop A, AA and Measure J funding 
between the 40J-J86 Legal account and 40J-J99 District Bond Contingency and 
10D-001 District Bond Contingency accounts.
This budget change is part of a series of transfers to swap Measure CC funds for Prop A, AA 
and Measure J funds between the 40J-J86 Legal account and 40J-J99 District Bond 
Contingency and 10D-001 District Bond Contingency accounts. This transfer will result in a 
net zero increase to the overall Program Management budget. This budget change is 
necessary in order to ensure that the Central Services budget is aligned with the allocation of 
activity between bonds per white paper (Central Services Fund Swap Request) dated 
6/24/2022.

$287,827 07/06/2022
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Budget change to swap Measure J funds for Prop A, AA and Measure CC funding 
between the 40J-J94 Audit account and 40J-J99 District Bond Contingency and 
10D-001 District Bond Contingency accounts.
This budget change is part of a series of transfers to swap Measure J funds for Prop A, AA 
and Measure CC funds between the 40J-J94 Audit account and 40J-J99 District Bond 
Contingency and 10D-001 District Bond Contingency accounts. This transfer will result in a 
net zero increase to the overall Program Management budget. This budget change is 
necessary in order to ensure that the Central Services budget is aligned with the allocation of 
activity between bonds per white paper (Central Services Fund Swap Request) dated 
6/24/2022.

$128,166 07/06/2022

Budget Change (Swapping of Prop A & AA with Measure J Funds)- Move Measure 
J Funds from 40J-J99.00-District Bond Contingency (Measure J) Account to 
05P-5PR.00-Program Reserve 2017 Release - Pierce Account
Inter-Project Budget Transfer #CHANGES-0964-J to swap Prop A & AA funds for Measure J 
funds between the 05P-5PR.00-Program Reserve 2017 Release - Pierce account, 
10D-001.00-District Bond Contingency (Prop A & AA) holding account, and 
40J-J99.00-District Bond Contingency (Measure J) account per the fully executed White 
Paper dated 6/14/22. The total Prop A & AA funds to be swapped with Measure J fund is 
$1,770,925.01. Please see attached documents for further reference.

$1,770,925 07/26/2022

Budget Change - Move Prop A Funds from 05P-5PR.00-Program Reserve 2017 
Release - Pierce Account to 10D-001.00-District Bond Contingency Account
Inter-Project Budget #CHANGES-0945 to swap Prop A funds for Measure J funds within the 
05P-5PR.00-Program Reserve 2017 Release - Pierce account and the 10D-001.00 District 
Bond Contingency holding account per the fully executed White Paper dated 6/14/22. The 
total Prop A funds to be swapped is $1,006,435.39. Please see attached documents for 
further reference.

$1,006,435 07/29/2022

Budget Change - Move Prop AA Funds from 05P-5PR.00-Program Reserve 2017 
Release - Pierce Account to 10D-001.00-District Bond Contingency Account
Inter-Project Budget Transfer #CHANGES-0946-AA to swap Prop AA funds for Measure J 
funds within the 05P-5PR.00-Program Reserve 2017 Release - Pierce account and the 
10D-001.00-District Bond Contingency holding account per the fully executed White Paper 
dated 6/14/22. The total Prop AA funds to be swapped is $764,489.62. Please see attached 
documents for further reference.

$764,490 07/29/2022

Budget change to swap Prop A & AA with Measure J funding between the Program 
Reserve 2017 Release - Trade account and 10D-001.00 District Bond Contingency 
and 40J-J99.00 District Bond Contingency (Measure J accounts.
This Budget Change is created to swap out Prop A funds in the 07T-7PR Program Reserve 
2017 Release - Trade account with 10D-001.00 District Bond Contingency (Prop A) acct per 
attached approved White Paper dated 6/1/2022. This fund swap in the amount of $866,900.49 
will allow for the close out of the remaining Prop A budget which was recently freed up from 
the college’s OCIP account. In a separate submittal, Budget Change 0943 will also swap Prop 
AA funds in the 07T-7PR Program Reserve 2017 Release - Trade account with 10D-001.00 
District Bond Contingency (Prop AA) account in the amount of $409,673.48. These two 
budget transfers will release a total of $1,276,573.97 funds from the LATC Program Reserve 
2017 Release - Trade accts. In turn, Budget Change 0944 will be processed to return to 
LATTC's 07T-7PR Program Reserve 2017 Release - Trade (Measure J) acct, the amount of 
$1,276,573.97 from 40J-J99.00 District Bond Contingency (Measure J) account. This aligns 
with the District's request to close out Prop A & AA.

$866,900 08/09/2022
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Budget change to swap Prop A & AA with Measure J funding between the Program 
Reserve 2017 Release - Trade account and 10D-001.00 District Bond Contingency 
and 40J-J99.00 District Bond Contingency (Measure J accounts.
This Budget Change is created to swap out Prop AA funds in the 07T-7PR Program Reserve 
2017 Release - Trade account with 10D-001.00 District Bond Contingency (Prop AA) acct per 
attached approved White Paper dated 6/1/2022. This fund swap in the amount of $409,673.48 
will allow for the close out of the remaining Prop AA budget which was recently freed up from 
the college’s OCIP account. In a separate submittal, Budget Change 0942 will also swap Prop 
A funds in the 07T-7PR Program Reserve 2017 Release - Trade account with 10D-001.00 
District Bond Contingency (Prop A) account in the amount of $866,900.49. These two budget 
transfers will release a total of $1,276,573.97 funds from the LATC Program Reserve 2017 
Release - Trade accts. In turn, Budget Change 0944 will be processed to return to LATTC's 
07T-7PR Program Reserve 2017 Release - Trade (Measure J) acct, the amount of 
$1,276,573.97 from 40J-J99.00 District Bond Contingency (Measure J) account. This aligns 
with the District's request to close out Prop A & AA.

$409,673 08/09/2022

Budget Change - Swap Prop A funds with Measure J funds between the Program 
Reserve 2017 Release - West account and 10D-001.00 District Bond Contingency 
and 40J-J99.00 District Bond Contingency (Measure J account) per approved white 
paper dated 6/10/2022
Exchange of Prop A and Measure J funds between the Program Reserve 2017 Release - 
West (09W-9PR) and 10D-001.00 District Bond Contingency & 40J-J99.00 District Bond 
Contingency (Measure J account), per the approved white paper dated 6/10/2022. (Prop A 
portion). This fund swap in the amount of $623,498.47 will allow for the close out of the 
remaining Prop A budget which was recently freed up from the college's OCIP account. In a 
separate submittal, Budget Change 0971-AA will also swap Prop AA funds in the 09W-9PR 
Program Reserve 2017 Release - West account with 10D-001.00 District Bond Contingency 
(Prop A) account in the amount of $246,056.23. These two budget transfers will release a total 
of $869,554.70 from the Program Reserve 2017 Release - West accounts. In turn, Budget 
Change 0972-J will be processed to return to 09W-9PR Program Reserve 2017 Release - 
West (Measure J) account, the amount of $869,554.70 from 40J-J99.00 District Bond 
Contingency (Measure J) account. This aligns with the District's request to close out Prop A & 
AA.

$623,498 08/10/2022

Budget change to swap Prop A & AA with Measure J funding between the Program 
Reserve 2017 Release - Trade account and 10D-001.00 District Bond Contingency 
and 40J-J99.00 District Bond Contingency (Measure J accounts.
This Budget Change is created to return to LATTC's 07T-7PR Program Reserve 2017 
Release - Trade (Measure J) account the amount of $1,276,573.97 from 40J-J99.00 District 
Bond Contingency (Measure J). The return of Measure J funds is due to a fund swap of Prop 
A & AA  per attached approved White Paper dated 6/1/2022. In separate submittals, Budget 
Change 0942 will swap Prop A funds in the amount of $866,900.49 and Budget Change 0943 
will swap Prop AA funds in the amount of $409,673.48 from the 07T-7PR Program Reserve 
2017 Release - Trade account with 10D-001.00 District Bond Contingency (Prop A & AA) 
accounts. These two budget transfers will release a total of $1,276,573.97 funds from the 
LATC Program Reserve 2017 Release - Trade accts. When approved, Prop A & AA funds in 
the amount of$1,276,573.97 will be swapped out for Measure J funds. This aligns with the 
current request from the District to close out Prop A & AA.

$1,276,574 08/10/2022
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Budget Change - Swap Measure J funds with Prop A/AA funds
Exchange of Measure J and Prop A & AA funds between the Program Reserve 2017 Release 
- West (09W-9PR) and 10D-001.00 District Bond Contingency & 40J-J99.00 District Bond 
Contingency (Measure J account), per the approved white paper dated 6/10/2022. (Measure J 
portion). This fund swap in the amount of $869,554.70 will allow for the close out of the 
remaining Prop A & AA budgets which were recently freed up from the college's OCIP 
account. In a separate submittal, Budget Change 0970-A will also swap Prop A funds in the 
09W-9PR Program Reserve 2017 Release - West account with 10D-001.00 District Bond 
Contingency (Prop A) account in the amount of $623,498.47, and Budget Change 0971-AA 
will swap Prop AA funds in the 09W-9PR Program Reserve 2017 Release - West account with 
10D-001.00 District Bond Contingency (Prop A) account in the amount of $246,056.23. These 
two budget transfers will release a total of $869,554.70 from the Program Reserve 2017 
Release - West accounts. In turn, this budget change (Budget Change 0972-J) will be 
processed to return to 09W-9PR Program Reserve 2017 Release - West (Measure J) 
account, the amount of $869,554.70 from 40J-J99.00 District Bond Contingency (Measure J) 
account. This aligns with the District's request to close out Prop A & AA.

$869,555 08/10/2022

Budget Change - Swap Prop AA funds with Measure J funds between the Program 
Reserve 2017 Release - West account and 10D-001.00 District Bond Contingency 
and 40J-J99.00 District Bond Contingency (Measure J account) per approved white 
paper dated 6/10/2022
Exchange of Prop AA and Measure J funds between the Program Reserve 2017 Release - 
West (09W-9PR) and 10D-001.00 District Bond Contingency & 40J-J99.00 District Bond 
Contingency (Measure J account), per the approved white paper dated 6/10/2022. (Prop AA 
portion). This fund swap in the amount of $246,056.23 will allow for the close out of the 
remaining Prop AA budget which was recently freed up from the college's OCIP account. In a 
separate submittal, Budget Change 0970-A will also swap Prop A funds in the 09W-9PR 
Program Reserve 2017 Release - West account with 10D-001.00 District Bond Contingency 
(Prop A) account in the amount of $623,498.47. These two budget transfers will release a total 
of $869,554.70 from the Program Reserve 2017 Release - West accounts. In turn, Budget 
Change 0972-J will be processed to return to 09W-9PR Program Reserve 2017 Release - 
West (Measure J) account, the amount of $869,554.70 from 40J-J99.00 District Bond 
Contingency (Measure J) account. This aligns with the District's request to close out Prop A & 
AA.

$246,056 08/10/2022

One sided Measure J transfer in the amount of $1,963,512.84 to swap with Prop A 
& AA funds, as approved under White Paper dated 6/22/2022.
One sided Measure J transfer in the amount of $1,963,512.84 to swap with Prop A & AA 
funds, as approved under White Paper dated 6/22/2022.

$1,963,513 09/12/2022

One sided transfer to swap Prop A funds in the amount of $1,182,225.34 for 
Measure J funds as approved under White Paper dated 6/22/2022.
One sided transfer to swap Prop A funds in the amount of $1,182,225.34 for Measure J funds 
as approved under White Paper dated 6/22/2022.

$1,182,225 09/12/2022

One sided transfer to swap Prop AA funds in the amount of $781,287.50 for 
Measure J funds as approved under White Paper dated 6/22/2022.
One sided transfer to swap Prop AA funds in the amount of $781,287.50 for Measure J funds 
as approved under White Paper dated 6/22/2022.

$781,288 09/12/2022

03H-3PR Swap Prop A and AA with Measure J from District Contingency
Budget swap of Prop A and AA bond funds with Measure J bond funds as per the attached 
White Paper dated 8/15/22. See attached for further reference.

$813,535 09/14/2022

03H-3PR Swap Prop A and AA with Measure J from District Contingency
Budget swap of Prop A and AA bond funds with Measure J bond funds as per the attached 
White Paper dated 8/15/22. See attached for further reference.

$1,248,081 09/14/2022

03H-3PR Swap Prop A and AA with Measure J from District Contingency
Budget swap of Prop A and AA bond funds with Measure J bond funds as per the attached 
White Paper dated 8/15/22. See attached for further reference.

$434,546 09/14/2022
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03H-3PR Swap Prop A and AA with Measure J from District Contingency
Budget swap of Prop AA was $.02 short with Measure J bond funds as per the attached White 
paper Dated 8/15/22.  See attached for further reference.

$0 09/16/2022

Corporate Center - 2nd & 5th Floors Construction
This budget change request is for additional Measure J funds for the Corporate Center project 
2nd floor expansion, 5th floor additional wall and door for the District Executive area and AV 
upgrades to the 5th floor Executive Conference Room and Boardroom as per the approved 
White Paper dated 8/19/2022 attached.

$444,360 09/26/2022

Budget Change - Transfer Prop A and Prop AA Fund Swap for Measure J Funds 
LACC
On July 2021 District Controller confirmed that Prop A & AA commitment under the Bank of 
New York had been closed on February of 2021. Per approved white Paper the funds can be 
released & transferred to the 01C-1PR Release - City account. This request is to swap the 
released Prop A & AA with Measure J funds per approved White Paper August 8, 2022 
attached.

$967,177 10/19/2022

Budget Change - Transfer Prop A and Prop AA Fund Swap for Measure J Funds
On July 2021 District Controller confirmed that Prop A & AA commitment under the Bank of 
New York had been closed on February of 2021. Per approved white Paper the funds were 
released & transferred to the 01C-1PR Release - City account. This request is to swap the 
released Prop A & AA with Measure J from 40J-J99.00 District Contingency - Owner's 
Contingency fund per approved White Paper August 8, 2022 attached.

$1,514,819 10/19/2022

Budget Change - Transfer Prop A and Prop AA Fund Swap for Measure J Funds 
LACC
On July 2021 District Controller confirmed that Prop A & AA commitment under the Bank of 
New York had been closed on February of 2021l Per approved whitepaper this transfer is to 
closeout thee City - OCIP account and the transfer of the funds to the College PR1-17 
Release. Per approved White Paper August 8, 2022.

$547,642 10/19/2022

Prop A Unallocated Interest Earned from July 1, 2021 thru June 30, 2022
Budget increase to record Prop A unallocated interest earned from July 1, 2021 thru June 30, 
2022 per Bond Financial reconciliation with the District.

$166,715 11/15/2022

Measure J Unallocated Interest Earned from July 1, 2021 thru June 30, 2022
Budget increase to record Measure J unallocated interest earned from July 1, 2021 thru June 
30, 2022 per Bond Financial reconciliation with the District.

$650,262 11/15/2022

Measure CC Unallocated Interest Earned from July 1, 2021 thru June 30, 2022
Budget increase to record Measure CC unallocated interest earned from July 1, 2021 thru 
June 30, 2022 per Bond Financial reconciliation with the District.

$227,781 11/15/2022

Prop AA Unallocated Interest Earned from July 1, 2021 thru June 30, 2022
Budget increase to record Prop AA unallocated interest earned from July 1, 2021 thru June 
30, 2022 per Bond Financial reconciliation with the District.

$121,466 11/15/2022

Budget Change (Swapping of Measure CC with Measure J Funds)- Move Measure 
J Funds from 05P-5PR.00-Program Reserve 2017 Release - Pierce Account to 
40J-J99.00-District Bond Contingency (Measure J) Account
Inter-Project Budget Transfer #CHANGES-1041-J to swap Measure CC funds for Measure J 
funds between the 05P-5PR.00-Program Reserve 2017 Release - Pierce account, 
40J-J99.00-District Bond Contingency (Measure J) account, and 50A-A01-Measure CC Bond 
account per the fully executed White Paper dated 2/10/23. The total Measure CC funds to be 
swapped with Measure J fund is $641,869.05. Please see attached documents for further 
reference.

$641,869 02/22/2023

40J-J92.00 Corporate Center – (2nd & 4th floor Construction), per fully executed 
White Paper dated 2/23/2023)
Additional Measure J funds in the amount of $221,828 to the Corporate Center project, per 
fully executed White Paper dated 2/23/2023

$221,828 03/27/2023
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Reallocation - Move $3,890.64 of Prop AA Funds under 08V-8PR to 10D-001 
(District Bond Contingency)
This request will transfer $3,890.64 of Prop AA funds from the Program Reserve 2017 
Release – Valley (08V-8PR) to the District Bond Contingency (10D-001). Per the attached 
email, District has requested that a reclassification of commitments takes place to move 
$5,702.31 of Prop A/AA funds to Measure CC within the Gym Complex Phase 2 (08V-825.01) 
project.  In order to make this change, previous budget transfers (budget changes #1050 & 
#1051) took place first to return Prop A/AA dollars to the Program Reserve.  Now that the 
dollars have been returned to the Program Reserve (08V-8PR), a swap of funds will be 
initiated in which the Prop A/AA dollars will be returned to the District Bond Contingency 
(10D-001) in exchange for Measure CC funds. These Measure CC funds will then be 
allocated to the Gym Complex Phase 2 (08V-825.01) project via a separate request. This 
proposed budget transfer is solely moving $3,890.64 of Prop AA funds under the project 
contingency cost line to the District Bond Contingency (10D-001).

$3,891 04/05/2023

Reallocation - Move $1,811.67 of Prop A Funds under 08V-8PR to 10D-001 (District 
Bond Contingency)
This request will transfer $1,811.67 of Prop A funds from the Program Reserve 2017 Release 
– Valley (08V-8PR) to the District Bond Contingency (10D-001). Per the attached email, 
District has requested that a reclassification of commitments takes place to move $5,702.31 of 
Prop A/AA funds to Measure CC within the Gym Complex Phase 2 (08V-825.01) project.  In 
order to make this change, previous budget transfers (budget changes #1050 & #1051) took 
place first to return Prop A/AA dollars to the Program Reserve.  Now that the dollars have 
been returned to the Program Reserve (08V-8PR), a swap of funds will be initiated in which 
the Prop A/AA dollars will be returned to the District Bond Contingency (10D-001) in exchange 
for Measure CC funds. These Measure CC funds will then be allocated to the Gym Complex 
Phase 2 (08V-825.01) project via a separate request. This proposed budget transfer is solely 
moving $1,811.67 of Prop A funds under the project contingency cost line to the District Bond 
Contingency (10D-001).

$1,812 04/05/2023

Reallocation - Swap $353.34 of Measure CC Funds for Prop A funds to cover 
negative under task order #1528-12V2 (Prop A Portion)
Reallocation - Swap $353.34 of Measure CC Funds for Prop A funds to cover negative under 
task order #1528-12V2 (Prop A Portion)

$353 04/17/2023

 40J-J94 Audit - Additional Measure J Project Budget Request per fully executed 
White Paper dated 05/30/2023 attached.
 40J-J94 Audit - Additional Measure J Project Budget Request per fully executed White Paper 
dated 05/30/2023 attached.

$1,066,537 07/03/2023

40J-J86 Legal - Additional Measure J Project Budget Request per fully executed 
White Paper dated 06/01/2023 attached.
40J-J86 Legal - Additional Measure J Project Budget Request per fully executed White Paper 
dated 06/01/2023 attached.

$1,872,965 07/17/2023

40J-J92.00 Corporate Center – (1st thru 5th Floor Construction), per fully executed 
White Paper dated 7/07/2023
Additional Measure J funds in the amount of $893,000 to the Corporate Center project, per 
fully executed White Paper dated 7/07/2023

$893,000 07/21/2023

Prop A Unallocated Interest Earned from July 1, 2022 thru June 30, 2023
Budget increase to record Prop A unallocated interest earned from July 1, 2022 thru June 30, 
2023 per Bond Financial reconciliation with the District.

$704,197 08/30/2023

Measure CC Unallocated Interest Earned from 07-01-2022 through 06-30-2023
Budget increase to record Measure CC unallocated interest earned from 07-01-2022 thru 
June 30, 2023 per Bond Financial reconciliation with the District.

$7,706,955 08/30/2023

Measure J Unallocated Interest Earned from July 1, 2022 thru June 30, 2023
Budget increase to record Measure J unallocated interest earned from July 1, 2022 thru June 
30, 2023 per Bond Financial reconciliation with the District.

$5,391,923 08/30/2023
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Prop AA Unallocated Interest Eraned from July 1 2022 thru June 30, 2023
Budget increase to record Prop AA unallocated interest earned from July 1, 2022 thru June 
30, 2023 per Bond Financial reconciliation with the District.

$476,378 08/30/2023

Budget Change to Swap District Bond Measure J and Measure J State funds per 
attached White paper dated 8/14/2023. See attached for further reference.
Budget Change to Swap District Bond Measure J and Measure J State funds per attached 
White paper dated 8/14/2023. See Budget Changes-1226-J for the one-sided State budget 
increase as part of this budget swap for further reference.

$0 10/12/2023

Budget Change to Swap District Bond Measure J and Measure J State funds per 
attached White paper dated 8/14/2023. See attached for further reference.
Budget Change to Swap District Bond Measure J and Measure J State funds per attached 
White paper dated 8/14/2023. See Budget Changes-1226-J for the one-sided State budget 
increase as part of this budget swap for further reference.

$782,462 10/12/2023

Budget Change to Swap District Bond Prop AA and Prop AA State funds per 
attached White paper dated 8/14/2023. See attached for further reference.
Budget Change to Swap District Bond Prop AA and Prop AA State funds per attached White 
paper dated 8/14/2023. See Budget Changes-1225-AA for the one-sided State budget 
decrease as part of this budget swap for further reference.

$782,462 10/12/2023

Budget Change to Swap District Bond Prop AA and Prop AA State funds per 
attached White paper dated 8/14/2023. See attached for further reference.
Budget Change to Swap District Bond Prop AA and Prop AA State funds per attached White 
paper dated 8/14/2023. See Budget Changes-1225-AA for the one-sided State budget 
decrease as part of this budget swap for further reference.

$0 10/12/2023

Budget Change (Swapping of Measure CC with Measure J Funds)- Move Measure 
J Funds from 05P-5PR.00-Program Reserve 2017 Release - Pierce Account to 
40J-J99.00-District Bond Contingency (Measure J) Account
Inter-Project Budget Transfer #CHANGES-1381-J to swap Measure CC funds for Measure J 
funds between the 05P-5PR.00-Program Reserve 2017 Release - Pierce account, 
40J-J99.00-District Bond Contingency (Measure J) account, and 50A-A01-Measure CC Bond 
account per the fully executed White Paper dated 4/30/2024. The total Measure CC funds to 
be swapped with Measure J fund is $1,750,000.00. Please see attached documents for 
further reference.

$1,750,000 06/04/2024

Prop A Unallocated Interest Earned from July 1, 2023 thru June 30, 2024
Budget increase to record Prop A unallocated interest earned from July 1, 2023 thru June 30, 
2024 per Bond Financial reconciliation with the District.

$876,742 08/15/2024

Measure CC Unallocated Interest Earned from 07-01-2023 through 06-30-2024
Budget increase to record Measure CC unallocated interest earned from July 01, 2023 thru 
June 30, 2024 per Bond Financial reconciliation with the District.

$16,472,606 08/15/2024

Measure J Unallocated Interest Earned from July 1, 2023 thru June 30, 2024
Budget increase to record Measure J unallocated interest earned from July 1, 2023 thru June 
30, 2024 per Bond Financial reconciliation with the District.

$10,680,940 08/15/2024

Prop AA Unallocated Interest Eraned from July 1, 2023 thru June 30, 2024
Budget increase to record Prop AA unallocated interest earned from July 1, 2023 thru June 
30, 2024 per Bond Financial reconciliation with the District.

$650,334 08/15/2024

07T-7PR.00 - Inter-Project Budget Transfer to swap Measure J funds for Measure 
CC funds
07T-7PR.00 - Inter-Project Budget Transfer (Change -1436) to swap Measure J funds for 
Measure CC funds between the 07T-7PR.00 Program Reserve 2017 Release - Trade 
account, 40J-J99.00 District Bond Contingency (Measure J) account, and 40J-J99.00 District 
Bond Contingency (Measure CC) account per the fully executed White Paper dated 8/22/24. 
The total Measure J funds to be swapped with Measure CC is $2,180,626.00. Please see 
attached documents for further reference.This is concurrently being processed with budget 
Changes-1435-J as part of this fund swap.

$2,180,626 09/30/2024
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07T-7PR.00 - Inter-Project Budget Transfer to swap Measure CC funds for 
Measure J funds
07T-7PR.00 - Inter-Project Budget Transfer (Change -1435) to swap Measure CC funds for 
Measure J funds between the 07T-7PR.00 Program Reserve 2017 Release - Trade account, 
40J-J99.00 District Bond Contingency (Measure J) account, and 40J-J99.00 District Bond 
Contingency (Measure CC) account per the fully executed White Paper dated 8/22/24. The 
total Measure  CC funds to be swapped with Measure J is $2,180,626.00. Please see 
attached documents for further reference.This is being processed concurrently with Budget 
Changes-1436-CC as part of this fund swap.

$2,180,626 09/30/2024

09W-951 Technology Learning Center Budget Change - FTR Final Settlement per 
approved White Paper 8/1/2024
09W-951 Technology Learning Center Budget Change - FTR Final Settlement per approved 
White Paper 8/1/2024. Funding will be from Measure J in the amount of $3,957,160.40 for the 
09W-951 Technology Learning Center. Remaining Measure J funding in the amount of 
$5,540,396.82 for 04M-406, 05P-537, 09W-950 and Prop A funding is $2,442.78 for 05P-515. 
The total request is $9,500,000.00.Budget Changes-1445-J, 1447-J, 1448-J are being 
processed concurrently with this transaction under Measure J funding source. Additionally, 
budget Change-1446- Prop A is being processed concurrently with this transaction under the 
Prop A funding source.

$3,957,160 10/17/2024

09W-950 Watson Center Budget Change - FTR Final Settlement per approved 
White Paper 8/1/2024
09W-950 Watson Center Budget Change - FTR Final Settlement per approved White Paper 
8/1/2024. Funding will be from Measure J in the amount of $2,318,076.11 for the 09W-950 
Watson Center. Remaining Measure J funding in the amount of $7,179,481.11for 04M-406, 
05P-537, 09W-951 and Prop A funding is $2,442.78 for 05P-515. The total request is 
$9,500,000.00.Budget Changes-1445-J, 1447-J, 1449-J are being processed concurrently 
with this transaction under Measure J funding source. Additionally, budget Change-1446- 
Prop A is being processed concurrently with this transaction under the Prop A funding source.

$2,318,076 10/17/2024

05P-515 Budget Change - FTR Final Settlement per approved White Paper 
8/1/2024
05P-515 Budget Change -  FTR Final Settlement per approved White Paper 8/1/2024.  
Funding will be from Prop A in the amount of $2,442.78 and Measure J in the amount of 
$9,497,557.22. The total request is $9,500,000.00.Budget Change-1445-J, 1447-J, 1448-J & 
1449-J are being processed concurrently with this transaction under the Measure J funding 
source to fund 04M-406, 05P-537, 09W-950, 09W-951.

$2,443 10/17/2024

04M-406 Student Services Center/Admin Building Budget Change -  FTR Final 
Settlement per approved White Paper 8/1/2024
04M-406 Student Services Center/Admin Building Budget Change -  FTR Final Settlement per 
approved White Paper 8/1/2024.  Funding will be from Measure J in the amount of 
$2,442,070.60 for the Student Services Center/Admin Building. Remaining Measure J funding 
in the amount of $7,055,486.62 for 05P-537, 09W-950, 09W-951 and Prop A funding is 
$2,442.78 for 05P-515.  The total request is $9,500,000.00.Budget Changes-1447-J, 1448-J, 
1449-J are being processed concurrently with this transaction under Measure J funding 
source to fund 05P-537, 09W-950 and 09W-951.  Additionally, budget Change-1446- Prop A 
is being processed concurrently with this transaction under the Prop A funding source to fund 
05P-515.

$2,442,071 10/17/2024

05P-537 Stadium ADA Improvements Budget Change -  FTR Final Settlement per 
approved White Paper 8/1/2024
05P-537 Stadium ADA Improvements  Budget Change -  FTR Final Settlement per approved 
White Paper 8/1/2024.  Funding will be from Measure J in the amount of $780,250.11 for the 
05P-537 Stadium ADA Improvements . Remaining Measure J funding in the amount of 
$8,717,327.11 for 04M-406, 09W-950, 09W-951 and Prop A funding is $2,442.78 for 05P-515.  
The total request is $9,500,000.00.Budget Changes-1445-J, 1448-J, 1449-J are being 
processed concurrently with this transaction under Measure J funding source.  Additionally 
budget Change-1446- Prop A is being processed concurrently with this transaction under the 
Prop A funding source.

$780,250 10/31/2024

Page 27 of 690Data Date 05/01/2026 Building Program Monthly Progress Report



Report Period: April 2026

District Bond Contingency
 PROGRAM CONTINGENCY ADD/DRAWDOWN DETAIL (Continued)

Description Add'd Funds AmtDate Drawdown Amt

40J-J99 District Bond Contingency - Correction to Budget Change-1449-J GL code
40J-J99 District Bond Contingency - this Budget Change-1449.01-J is to correct previously 
approved Budget Change-1449-J (attached hereto). The approved budget reduction was 
taken from Construction (New) in the amount of -$3,957,160.40 which caused a negative 
variance. This will reverse the reduction from the cost account identified above to 
Contingency-Interest where the budget was established. This will resolve the negative 
variance and is a net zero ($0) affect to the project budget.

$3,957,160 11/25/2024

40J-J99 District Bond Contingency - Correction to Budget Change-1448-J GL code
40J-J99 District Bond Contingency - this Budget Change-1448.01-J is to correct previously 
approved Budget Change-1448-J (attached hereto). The approved budget reduction was 
taken from Construction (New) in the amount of -$2,318,076.11 which caused a negative 
variance. This will reverse the reduction from the cost account identified above to 
Contingency-Interest where the budget was established. This will resolve the negative 
variance and is a net zero ($0) affect to the project budget.

$2,318,076 11/25/2024

40J-J99.00 District Bond Contingency - Correction to historical budget changes GL 
code
This budget change is needed to correct the GL code from Contingency-Interest to Project 
Contingency. The previously approved budget reductions were taken from Project 
Contingency which caused a negative variance. This will reverse historical budget changes 
from the cost account identified above to Contingency-Interest where the budget was 
established. This will resolve the negative variance and is a net zero ($0) affect to the project 
budget.

$11,546,697 11/25/2024

40J-J99.00 District Bond Contingency - Correction to historical budget changes GL 
code
This budget change is needed to correct the GL code from Contingency-Interest to Project 
Contingency. The previously approved budget reductions were taken from Project 
Contingency which caused a negative variance. This will reverse historical budget changes 
from the cost account identified above to Contingency-Interest where the budget was 
established. This will resolve the negative variance and is a net zero ($0) affect to the project 
budget.

$11,546,697 11/25/2024

40J-J99 District Bond Contingency - Correction to Budget Change-1448-J GL code
40J-J99 District Bond Contingency - this Budget Change-1448.01-J is to correct previously 
approved Budget Change-1448-J (attached hereto). The approved budget reduction was 
taken from Construction (New) in the amount of -$2,318,076.11 which caused a negative 
variance. This will reverse the reduction from the cost account identified above to 
Contingency-Interest where the budget was established. This will resolve the negative 
variance and is a net zero ($0) affect to the project budget.

$2,318,076 11/25/2024

40J-J99 District Bond Contingency - Correction to Budget Change-1449-J GL code
40J-J99 District Bond Contingency - this Budget Change-1449.01-J is to correct previously 
approved Budget Change-1449-J (attached hereto). The approved budget reduction was 
taken from Construction (New) in the amount of -$3,957,160.40 which caused a negative 
variance. This will reverse the reduction from the cost account identified above to 
Contingency-Interest where the budget was established. This will resolve the negative 
variance and is a net zero ($0) affect to the project budget.

$3,957,160 11/25/2024

08V-819.07 - Campus Center Building – Restoration of Flood Damaged Areas - 
Movement of excess funds to 10D-001, per approved white paper dated 04/11/25 
(Prop AA)
08V-819.07 - Campus Center Building – Restoration of Flood Damaged Areas - Movement of 
excess funds to 10D-001,,per approved white paper dated 04/11/25 (Prop AA)

$1,270 05/30/2025

01C-173.03 – Budget Changes-1632-AA – RWGPL - Traffic Mitigation per White 
Paper dated 5/6/2025.
01C-173.03 – Budget Changes-1632-AA – RWGPL - Traffic Mitigation: This Budget Change 
request will add Prop AA Bond funds from 10D-001.00 District Reserve - Owner's Reserve to 
01C-173.03 RWGPL - Traffic Mitigation per White Paper dated 5/6/2025.

$108,721 07/09/2025
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01C-173.03 – Budget Changes-1631-J – RWGPL - Traffic Mitigation per White 
Paper Dated 5/6/2025.
01C-173.03 – Budget Changes-1631-J – RWGPL - Traffic Mitigation: This Budget Change 
request to deduct Measure J Bond funds from 01C-173.03 RWGPL - Traffic Mitigation to 
40J-J99.00 District Bond Contingency - Owners Contingency per White Paper dated 5/6/2025.

$108,721 07/15/2025

 03H-314.00 Technology Instruction and Classroom Bldg. - Budget Reallocation - 
Bond - Prop A - Per White Paper dated 5/2/2023
This is a Budget Change of Swapping of Prop A, Prop AA and State funds per the White 
Paper, dated 5/2/2023. See attached for further reference.

$3,550,868 08/12/2025

03H-314.00 Technology Instruction and Classroom Bldg. - Budget Reallocation - 
Bond - Prop AA - Per White Paper dated 5/2/2023
This is a Budget Change of Swapping of Prop A,  Prop AA  and State funds per the White 
Paper, dated 5/2/2023.  See attached for further reference.

$3,550,868 08/12/2025

Prop A Unallocated Interest Earned from July 1, 2024 through June 30, 2025
Budget increase to record Prop A unallocated interest earned from July 1, 2024 through June 
30, 2025 per Bond Financial reconciliation with the District.

$561,595 09/02/2025

Measure LA Unallocated Interest Earned from July 1, 2024 through June 30, 2025
Budget increase to record Measure LA Unallocated interest earned from July 01, 2024 thru 
June 30, 2025 per Bond Financial reconciliation with the District.

$18,429,783 09/02/2025

Measure J Unallocated Interest Earned from July 1, 2024 through June 30, 2025
Budget increase to record Measure J unallocated interest earned from July 1, 2024 through 
June 30, 2025 per Bond Financial reconciliation with the District.

$12,078,806 09/02/2025

Measure CC Unallocated Interest Earned from July 1, 2024 through June 30, 2025
Budget increase to record Measure CC unallocated interest earned from July 01, 2024 thru 
June 30, 2025 per Bond Financial reconciliation with the District.

$16,818,862 09/02/2025

Prop AA Unallocated Interest Earned from July 1, 2024 through June 30, 2025
Budget increase to record Prop AA unallocated interest earned from July 1, 2024 through 
June 30, 2025 per Bond Financial reconciliation with the District.

$529,132 09/02/2025

08V-801.00 Valley Academic and Cultural Center - Request for additional Prop A 
budget to record of mutual agreement with Pinner Construction Company, Inc.
08V-801.00 Valley Academic and Cultural Center - Request for additional Prop A budget to 
record mutual agreement with Pinner Construction Company, Inc. See attached W/P dated 
12/22/2025 for additional information. This budget change is being processed concurrently 
with Budget Changes-1776-CC in the amount of $3,034,087.37 to cover the total agreed 
amount of $23,000,000.00.

$8,814,580 01/07/2026

08V-801.00 Valley Academic and Cultural Center - Request for additional Prop A 
budget to record of mutual agreement with Pinner Construction Company, Inc.
08V-801.00 Valley Academic and Cultural Center - Request for additional Prop A budget to 
record mutual agreement with Pinner Construction Company, Inc. See attached W/P dated 
12/22/2025 for additional information. This budget change is being processed concurrently 
with Budget Changes-1776-CC in the amount of $3,034,087.37 to cover the total agreed 
amount of $23,000,000.00.

$8,685,420 01/07/2026

Budget Change - Swap Prop A for Measure J to balance Program Reserve 2017 
Release - East
This Budget Change transfers $0.02 Prop A funds from the Program Reserve 2017 Release - 
East project to (10D-001.00) District Reserve - Owner's Reserve. This transfer is being 
processed concurrently with CHANGES-1819-J. Total Program Reserve 2017 Release - East 
budget to remain the same ($0.00).

$0 04/15/2026
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Budget Change - Swap Prop A for Measure J to balance Program Reserve 2017 
Release - East
This Budget Change transfers $0.02 Measure J funds from (40J-J99.00) District Bond 
Contingency - Owners Contingency to Program Reserve 2017 Release - East to balance the 
project budget. This transfer is being processed concurrently with CHANGES-1818-A. Total 
Program Reserve 2017 Release - East budget to remain the same ($0.00).

$0 04/15/2026
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Sub-Project Status

To facilitate account management, college projects are divided into sub-projects. Each of BuildLACCD Program’s sub-projects requires its 
own budget and schedule delivery milestones.

  COLLEGE SUB-PROJECT STATUS

Active

Pending
In 

Planning
In 

Design
In 

Const. TotalCompletedCollege
In 

Procurement

 66Los Angeles City College  2 4 0  74 0  2

 96East Los Angeles College  1 6 2  110 0  5

 77Los Angeles Harbor College  3 2 0  85 1  2

 81Los Angeles Mission College  2 1 0  84 0  0

 101Pierce College  3 8 8  122 2  0

 80Los Angeles Southwest College  2 3 0  89 1  3

 77Los Angeles Trade-Tech College  6 10 0  108 12  3

 66Los Angeles Valley College  2 0 9  84 5  2

 57West Los Angeles College  9 2 3  72 0  1

 14Satellites  1 0 0  18 3  0

 128Districtwide Initiatives  21 89 143  656 248  27

 843 52 125 165 272  1,502Total Sub -Projects

6.83%
In Procurement

41.27%
Pending

7.89%
In Construction

18.97%
In Design

25.04%
In Planning

Active and Pending Sub-Projects

 45
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Los Angeles City College
College Building Program Overview

Sited on the original UCLA campus – the 49-acre Los Angeles City College (LACC) is one of California’s oldest community colleges. 
Established in 1929, today LACC offers more than 100 vocational and professional programs, including degrees in Cinema 
Production, Kinesiology, and Registered Nursing. In addition, LACC is a top-tier learning center for Science, Technology, Engineering, 
Art + Design and Math – STEAM.

LACC's focus is evident in the construction of the Science and Technology Building, completed in 2009. This building houses the 
college’s state-of-the-art science laboratories, smart lecture halls and classrooms. The modernization of the Music Hall Building 
reconfigured the building layout – maximizing the use of existing spaces for the Music Department and includes a new music Recital 
Hall, music practice & coaching rooms, classrooms, computer labs, lecture hall, band & orchestra room, offices and a library.

The award-winning LEED Gold™ Student Union is the hub for student 
activity and the Martin Luther King, Jr. Library, the largest library in the 
area, is referred to as an "Urban Oasis of Learning".
Combined, the services offered are critically important to student success 
and experience.

Other bond funded projects include Holmes Hall Renovation, 
Kinesiology-North Building, Child Development Center, the Physical Plant 
Maintenance and Operations Facility, and the Student Services Center – 
all LEED Certified.

The Student Union Cafeteria Buildout project will complete the vision for a 
full-service campus with the addition of cafeterias services and a dining 
area in the heart of campus. The Central Quad Improvements project will 
re-imagine the landscape, hardscape, gathering spaces, lighting as well 
as improving the campus stormwater capture system and upgrading the 
southern portion of the campus hydronics network.  This project will also 
provide enhanced Wi-Fi capabilities as well as enhanced security with the 
provision of “bluephones” and cameras throughout the Quad.

Construction of the new 41,000 square foot Theater Arts Replacement 
Project is to start by the end of 2024. 

The project siting will further consolidate the performing and visual arts programs on campus with Da Vinci Hall (visual arts) and Herb 
Alpert Music Center (music) immediately adjacent. The new 70,000 square foot Cesar Chavez Administration & Workforce Building 
and West Gateway Project will provide a modern home to college administrative functions, additional teaching spaces and new 
multi-purpose spaces for the Campus.  Currently in design, the campus Site-wide Fencing will provide perimeter fencing and 
controlled access to the campus.  The TAI Campus Wayfinding and Walkways project, currently in design, will provide unified 
building signage, new Campus maps, and improve disabled access to various buildings on campus. 

Looking to the future, planning continues to update or replace the underground infrastructure on the almost 100 year-old campus.

  COLLEGE PROGRESS SUMMARY (April 2026)
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Los Angeles City College
College Building Program Overview

Progress Summary
Const. % 
Complete

Sub Project 
Title

Sub Project 
Number

Academic 
Occupancy Date

Sub Project 
Status

01C-114.00 Administration 
Replacement Building

 33.00% Final Level 4 vertical wall concrete pours were 
completed 4/14 and 4/16. The Final (Roof) deck 
concrete pour to be done 5/1. Underground Fire 
Alarm conduit work continues for about another 2 
months.

06/07/2027In 
Construction

01C-123.00 Theater Arts 
Replacement Building

 2.00% Soil over excavation and re-compaction was 
completed 4/16. Soldier pile installation started  
04/23. Once soldier piles are in place, the 5 feet 
excavation lifts will commence to the basement level 
supported by lagging and tiebacks.

06/05/2028In 
Construction

01C-172.00 Emergency Lighting, 
Fire Alarm, and Security 
Systems

 0.00% Pending revised 100% Construction Drawings per 
scope changes by the College

02/20/2029In Design
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Los Angeles City College
College Funding and Overall Budget

LACC's total funding of $826M, inclusive of Prop A/AA, Measure J/CC/LA and State and Federal grants has funded a variety of new 
construction and scheduled maintenance projects.

190M
Measure CC

274M
Measure J

65M
Measure LA

152M
Prop A

91M
Prop AA

55M
State/Local/Fed

Measure CC 23.0%190M
Measure J 33.1%274M
Measure LA 7.9%65M
Prop A 18.3%152M
Prop AA 11.0%91M
State/Local/Fed 6.6%55M
Total: 100.0%827M

  PROGRAM FUNDING

 COLLEGE BUDGET
[a] [b] [c] [d] [e]=[a]-[d]

Budget 
VarianceExpendedContracted

Current
BudgetCost Type "Bucket"

Estimate at 
Completion

Asset, Move, Legal/Audit & Specialty $9,200,324 $(7,147)$10,108,670 $9,233,384 $10,101,523 

Programming & Design $63,554,017 $770,244 $69,224,503 $66,706,083 $69,994,748 

Construction $452,772,188 $(942,697)$637,006,065 $604,243,857 $636,063,367 

Owner's Reserve $0 $0 $0 $0 $0 

Land Acquisition $4,560 $0 $4,560 $4,560 $4,560 

Program & Project Management $70,064,697 $0 $75,793,226 $71,448,647 $75,793,226 

Furniture, Fixtures & Equipment $16,595,695 $179,600 $34,705,132 $16,858,333 $34,884,732 

$612,191,480 $0 $826,842,155 $768,494,864 $826,842,155 Total Budget
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Los Angeles City College
Sub-Project List

  SUB-PROJECTS 
[a] [b] [c]=[a]-[b]

Estimate at
CompletionProject/Building Name Status

Sub-Project 
ID

Budget 
Variance

Academic 
Occupancy 

Date
Current 
Budget

Administration Building Demolition 
Project

$4,410,626 01C-106.01 In Design 01/31/2028$4,410,626 $0 

Da Vinci Hall Miscellaneous 
Improvements

$960,471 01C-108.01 In Procurement 06/07/2027$960,471 $0 

Administration Replacement 
Building

$104,114,441 01C-114.00 In Construction 06/07/2027$104,114,441 $0 

Theater Arts Replacement Building $121,374,002 01C-123.00 In Construction 06/05/2028$121,374,002 $0 

Demolition of Old Theater $5,739,194 01C-133.02 In Design 12/11/2028$5,739,194 $0 

Life Sciences Building - Swing 
Space

$184,421 01C-151.03 In Procurement 01/04/2027$184,421 $0 

Emergency Lighting, Fire Alarm, 
and Security Systems

$5,487,508 01C-172.00 In Design 02/20/2029$5,487,508 $0 

RWGPL - West Gateway Plaza & 
Site Improvements

$7,120,139 01C-173.11 In Design 08/30/2028$7,120,139 $0 

$249,390,802 Total Active Subprojects $249,390,802 $0 

$6,323,149 Cancelled* $6,323,149 $0 

$481,411,386 Completed* $481,411,386 $0 

$25,444,695 Land Aquisition $25,444,695 $0 

$1,756,787 Master Plan $1,756,787 $0 

$2,194 Procurement $2,194 $0 

$62,513,143 Support Services $62,513,143 $0 

$577,451,353 All Remaining Subprojects $577,451,353 $0 

$826,842,155 Total Los Angeles City College Subprojects $826,842,155 $0 

*Completed and Cancelled Sub-Projects are Reference Exhibit B.
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Los Angeles City College
Sub-Project/Building Level Detail

01C-106.01  -  Administration Building Demolition Project  

SUB-PROJECT PROFILE
Complete design and Cesar Chavez Building and the demolition of the existing Administration Building.  The 
existing three (3) story building with basement encompasses 85,538 GSF.  The New Cesar Chavez Building in 
envisioned as a three (3) story Administration and Classroom Building with approximately 70,000 GSF (subject 
to space utilization study) and housing Campus Administration.

OVERALL STATUS :  In Design

DESCRIPTION:

DESIGN START NTP CONSTRUCTION ACADEMIC OCCUPANCYSUBSTANTIAL COMPLETION

09/21/2023 01/31/202808/03/2027 01/31/2028

  SUB-PROJECT COST BREAKDOWN

Current
Budget Contracted

Budget 
VarianceExpended

[a] [b] [c] [d] [e]=[a]-[d]

Cost Type "Bucket"
Estimate at
Completion

Asset, Move, Legal/Audit & Specialty $192,203 $0 $0 $192,203 $0 
Construction $3,782,025 $0 $0 $3,782,025 $3,193,546 
Program & Project Management $262,562 $209,969 $0 $262,562 $247,805 
Programming & Design $173,836 $966 $0 $173,836 $63,020 

$4,410,626 $3,504,371 $4,410,626 $0 $210,935 Total Budget

4%

Asset, Move,
Legal/Audit &

Spclty

86%
Construction

4%
Design

6%
PM & CPM

$4,410,626
Measure CC

Funding Source(s)Current Budget By Cost Type
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Los Angeles City College
Sub-Project/Building Level Detail

01C-108.01  -  Da Vinci Hall Miscellaneous Improvements  

SUB-PROJECT PROFILE
The Da Vinci Hall Miscellaneous Improvement will make various repairs to classrooms, such as replacing an 
exhaust fan motor, sump pump alarm room 14A, double-door/hardware/contacts Kiln Area, existing spray 
booths (2), breezeway fencing, existing solid interceptor, existing light fixtures w/new White, power and data 
level 2 & 3, new light pole foundation/re-install (E) pole, etc.

OVERALL STATUS :  In Procurement

DESCRIPTION:

DESIGN START NTP CONSTRUCTION ACADEMIC OCCUPANCYSUBSTANTIAL COMPLETION

08/01/2022 02/09/202706/08/2026 06/07/2027

  SUB-PROJECT COST BREAKDOWN

Current
Budget Contracted

Budget 
VarianceExpended

[a] [b] [c] [d] [e]=[a]-[d]

Cost Type "Bucket"
Estimate at
Completion

Construction $720,486 $4,290 $0 $720,486 $585,085 
Furniture, Fixtures & Equipment $5,695 $0 $0 $5,695 $0 
Program & Project Management $76,622 $38,268 $0 $76,622 $76,598 
Programming & Design $157,668 $14,292 $0 $157,668 $135,802 

$960,471 $797,485 $960,471 $0 $56,850 Total Budget

16%
Design

1%
FF&E

8%
PM & CPM

75%
Construction $960,471

Measure J

Funding Source(s)Current Budget By Cost Type
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Los Angeles City College
Sub-Project/Building Level Detail

01C-114.00  -  Administration Replacement Building  

SUB-PROJECT PROFILE
To complete design and construction of the replacement of the existing Cesar Chavez Administration Building.  
The Administration Replacement Building is envisioned as a three (3) story administration and classroom 
building with approximately 70K GSF (subject to space utilization study) and housing Campus Administration, 
Instructional Space and Services, Primary Campus Data Center and Campus Security.

OVERALL STATUS :  In Construction

DESCRIPTION:

DESIGN START NTP CONSTRUCTION ACADEMIC OCCUPANCYSUBSTANTIAL COMPLETION

09/08/2022 05/03/202703/20/2025 06/07/2027

  SUB-PROJECT COST BREAKDOWN

Current
Budget Contracted

Budget 
VarianceExpended

[a] [b] [c] [d] [e]=[a]-[d]

Cost Type "Bucket"
Estimate at
Completion

Asset, Move, Legal/Audit & Specialty $0 $0 $0 $0 $0 
Construction $79,376,969 $20,439,615 $(942,697)$80,319,667 $76,941,329 
Furniture, Fixtures & Equipment $9,076,132 $0 $172,453 $8,903,679 $0 
Program & Project Management $6,004,441 $5,618,996 $0 $6,004,441 $5,940,514 
Programming & Design $9,656,899 $6,595,846 $770,244 $8,886,655 $7,538,605 

$104,114,441 $90,420,448 $104,114,441 $0 $32,654,457 Total Budget

9%
Design

9%
FF&E

6%
PM & CPM

76%
Construction $96,220,312

Measure CC

$7,894,129
Measure LA

Funding Source(s)Current Budget By Cost Type
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Los Angeles City College
Sub-Project/Building Level Detail

01C-123.00  -  Theater Arts Replacement Building  

SUB-PROJECT PROFILE
The proposed project will provide dedicated performance rehearsal space for the Arts Program whilst also 
reconfiguring instructional spaces to provide adequate course section sizes that meet current and future 
demand.  The new Theater Arts building will provide modern instructional environment that will prepare 
students for four-year institutions and current job practices.  Furthermore, the proposed project will encourage 
a collaborative environment by location functionally similar spaces adjacent to each other.

OVERALL STATUS :  In Construction

DESCRIPTION:

DESIGN START NTP CONSTRUCTION ACADEMIC OCCUPANCYSUBSTANTIAL COMPLETION

10/24/2019 03/14/202803/16/2026 06/05/2028

  SUB-PROJECT COST BREAKDOWN

Current
Budget Contracted

Budget 
VarianceExpended

[a] [b] [c] [d] [e]=[a]-[d]

Cost Type "Bucket"
Estimate at
Completion

Asset, Move, Legal/Audit & Specialty $23,188 $23,188 $0 $23,188 $23,188 
Construction $96,758,594 $1,035,280 $0 $96,758,594 $85,654,753 
Furniture, Fixtures & Equipment $7,948,377 $0 $0 $7,948,377 $0 
Program & Project Management $6,565,064 $2,129,459 $0 $6,565,064 $2,727,355 
Programming & Design $10,078,780 $8,362,054 $0 $10,078,780 $9,566,850 

$121,374,002 $97,972,145 $121,374,002 $0 $11,549,981 Total Budget

8%
Design

7%
FF&E

5%
PM & CPM

0%

Asset, Move,
Legal/Audit &

Spclty

80%
Construction $64,586,069

Measure CC

$41,588,402
Measure LA

$15,199,531
State/Local/Fed

Funding Source(s)Current Budget By Cost Type
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Los Angeles City College
Sub-Project/Building Level Detail

01C-133.02  -  Demolition of Old Theater  

SUB-PROJECT PROFILE
The proposed project will demolish existing Old Theater building in order to construct a new Theater Arts 
building.  The new Theater Arts building will provide a modern instructional environment that will prepare 
students for four-year institutions and current job practices.  Furthermore, the proposed project will encourage 
a collaborative environment by locating functionally similar spaces adjacent to each other.

OVERALL STATUS :  In Design

DESCRIPTION:

DESIGN START NTP CONSTRUCTION ACADEMIC OCCUPANCYSUBSTANTIAL COMPLETION

10/24/2019 12/11/202807/17/2028 12/11/2028

  SUB-PROJECT COST BREAKDOWN

Current
Budget Contracted

Budget 
VarianceExpended

[a] [b] [c] [d] [e]=[a]-[d]

Cost Type "Bucket"
Estimate at
Completion

Asset, Move, Legal/Audit & Specialty $190,510 $42,254 $0 $190,510 $42,254 
Construction $4,935,431 $0 $0 $4,935,431 $111,520 
Program & Project Management $413,944 $133,781 $0 $413,944 $133,781 
Programming & Design $199,309 $168,936 $0 $199,309 $185,177 

$5,739,194 $472,732 $5,739,194 $0 $344,971 Total Budget

3%

Asset, Move,
Legal/Audit &

Spclty

86%
Construction

3%
Design

7%
PM & CPM

$3,437,519
Measure CC

$2,265,206
Measure LA

$36,469
State/Local/Fed

Funding Source(s)Current Budget By Cost Type
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Los Angeles City College
Sub-Project/Building Level Detail

01C-151.03  -  Life Sciences Building - Swing Space  

SUB-PROJECT PROFILE
The scope for the Life Sciences Building - Swing Space project is to make the necessary upgrades to 
temporarily accommodate the displaced faculty, staff and students during the demolition of the existing 
Cafeteria/Economic Workforce Development Building and the construction of the new Cesar Chavez 
Administration & Workforce Replacement Building.

OVERALL STATUS :  In Procurement

DESCRIPTION:

DESIGN START NTP CONSTRUCTION ACADEMIC OCCUPANCYSUBSTANTIAL COMPLETION

09/22/2021 12/24/202607/28/2026 01/04/2027

  SUB-PROJECT COST BREAKDOWN

Current
Budget Contracted

Budget 
VarianceExpended

[a] [b] [c] [d] [e]=[a]-[d]

Cost Type "Bucket"
Estimate at
Completion

Construction $72,863 $0 $0 $72,863 $0 
Furniture, Fixtures & Equipment $18,984 $0 $0 $18,984 $0 
Program & Project Management $13,199 $13,086 $0 $13,199 $13,086 
Programming & Design $79,374 $79,374 $0 $79,374 $79,374 

$184,421 $92,460 $184,421 $0 $92,460 Total Budget

10%
FF&E

7%
PM & CPM

40%
Construction

43%
Design

$184,421
Measure CC

Funding Source(s)Current Budget By Cost Type
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Los Angeles City College
Sub-Project/Building Level Detail

01C-172.00  -  Emergency Lighting, Fire Alarm , and Security Systems  

SUB-PROJECT PROFILE
Install and/or upgrade emergency lighting, fire alarm, and security systems throughout the campus.

OVERALL STATUS :  In Design

DESCRIPTION:

DESIGN START NTP CONSTRUCTION ACADEMIC OCCUPANCYSUBSTANTIAL COMPLETION

05/21/2020 02/20/202905/05/2027 02/20/2029

  SUB-PROJECT COST BREAKDOWN

Current
Budget Contracted

Budget 
VarianceExpended

[a] [b] [c] [d] [e]=[a]-[d]

Cost Type "Bucket"
Estimate at
Completion

Asset, Move, Legal/Audit & Specialty $122,287 $122,287 $0 $122,287 $122,287 
Construction $4,139,026 $84,035 $0 $4,139,026 $84,035 
Furniture, Fixtures & Equipment $329 $329 $0 $329 $329 
Program & Project Management $539,001 $538,693 $0 $539,001 $539,001 
Programming & Design $686,866 $512,824 $0 $686,866 $644,811 

$5,487,508 $1,390,463 $5,487,508 $0 $1,258,168 Total Budget

13%
Design

0%
FF&E

10%
PM & CPM

2%

Asset, Move,
Legal/Audit &

Spclty

75%
Construction

$4,980,151
Measure J

$190,004
Prop A

$317,353
Prop AA

Funding Source(s)Current Budget By Cost Type
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Los Angeles City College
Sub-Project/Building Level Detail

01C-173.11  -  RWGPL - West Gateway Plaza & Site Improvements  

SUB-PROJECT PROFILE
The existing Cesar Chavez Administration Building will be demolished once the replacement building is 
constructed and occupied. The project scope is to create a landscape/hardscape entry plaza (approx. 73,000 
sq. ft.) to cover the area immediately west of the replacement building between North Heliotrope Drive, 
Kinesiology South, Student Services and Soccer Field & Parking Structure buildings.

OVERALL STATUS :  In Design

DESCRIPTION:

DESIGN START NTP CONSTRUCTION ACADEMIC OCCUPANCYSUBSTANTIAL COMPLETION

09/21/2023 08/30/202803/02/2028 08/30/2028

  SUB-PROJECT COST BREAKDOWN

Current
Budget Contracted

Budget 
VarianceExpended

[a] [b] [c] [d] [e]=[a]-[d]

Cost Type "Bucket"
Estimate at
Completion

Asset, Move, Legal/Audit & Specialty $136,739 $0 $0 $136,739 $0 
Construction $5,591,373 $0 $0 $5,591,373 $4,841,682 
Furniture, Fixtures & Equipment $150,412 $0 $0 $150,412 $0 
Program & Project Management $385,193 $329,836 $0 $385,193 $349,428 
Programming & Design $856,422 $28,204 $0 $856,422 $564,713 

$7,120,139 $5,755,823 $7,120,139 $0 $358,040 Total Budget

12%
Design

2%
FF&E

5%
PM & CPM

2%

Asset, Move,
Legal/Audit &

Spclty

79%
Construction

$7,120,139
Measure CC

Funding Source(s)Current Budget By Cost Type
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Exhibit A

Exhibit A
Los Angeles City College

Budget Transfer Log
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Los Angeles City College
Sub-Project/Building Level Budget Transfer Log

Project/Building Name 
Current
Budget Variance

Approved
Date

Established 
BudgetProj Ref

$5,650,531 $5,650,531 01C-106.01 Administration Building Demolition Project 09/28/2018
$(1,239,904)$4,410,626 02/07/2022

$908,158 $908,158 01C-108.01 Da Vinci Hall Miscellaneous Improvements 03/06/2025
$52,313 $960,471 01/21/2026

$66,949,469 $66,949,469 01C-114.00 Administration Replacement Building 06/18/2019
$29,270,842 $96,220,312 02/07/2022
$7,894,129 $104,114,441 05/23/2025

$65,661,600 $65,661,600 01C-123.00 Theater Arts Replacement Building 04/17/2019
$46,330,478 $111,992,079 01/05/2024
$9,381,923 $121,374,002 01/12/2026

$3,473,988 $3,473,988 01C-133.02 Demolition of Old Theater 03/29/2019
$46,087 $3,520,075 09/26/2019

$(46,087)$3,473,988 10/03/2019
$2,265,205 $5,739,194 01/09/2024

$125,147 $125,147 01C-151.03 Life Sciences Building - Swing Space 08/13/2021
$59,273 $184,421 07/24/2023

$5,487,508 $5,487,508 01C-172.00 Emergency Lighting, Fire Alarm, and Security Systems 01/25/2017

$6,478,572 $6,478,572 01C-173.11 RWGPL - West Gateway Plaza & Site Improvements 07/27/2021
$641,566 $7,120,139 02/07/2022

Budget transfers performed to reflect campus project re-prioritization of the strategic execution plan.
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Los Angeles City College
Exhibit B

Exhibit B
Los Angeles City College

Non-Active and Non-Pending Subprojects
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Los Angeles City College
Non Active and Non-Pending Sub-Projects

Cancelled Current Budget EAC Funding Variance

01C-102.00 Family Life Science $112,331 $0 $112,331 
01C-106.00 Administration Building Modernization $2,631,343 $0 $2,631,343 
01C-106.02 Administration Building New Construction $0 $0 $0 
01C-113.00 Martin Luther King Annex (Learning Skill Center) $76,915 $0 $76,915 
01C-117.00 Student Admissions Center $921,548 $0 $921,548 
01C-119.00 Parking Structure - Student Admissions Center $751,541 $0 $751,541 
01C-132.00 Cafeteria Building $17,054 $0 $17,054 
01C-132.01 CITY-CAFETERIA BLDG RENOVATION $3,105 $0 $3,105 
01C-133.00 Theater Building $38,789 $0 $38,789 
01C-135.00 Science and Technology II $135,328 $0 $135,328 
01C-136.00 Communications Building $28,619 $0 $28,619 
01C-147.00 Learning Support Center $333,692 $0 $333,692 
01C-147.01 Demolition of Cafeteria $0 $0 $0 
01C-148.00 South Gym Modernization $1,194,281 $0 $1,194,281 
01C-150.01 Chem Bldg - Business Admin Dept TI $36,823 $0 $36,823 
01C-150.03 Chemistry Building Improvements $560 $0 $560 
01C-151.02 Life Sciences Building Improvements $0 $0 $0 
01C-173.08 RWGPL - Replace Electrical at Chemistry Demo Site $41,220 $0 $41,220 

$6,323,149 $6,323,149 $0 

Completed Current Budget EAC Funding Variance

01C-101.00 Science and Technology Building $42,959,146 $0 $42,959,146 
01C-103.00 Maintenance Facilities $308,764 $0 $308,764 
01C-107.00 Clausen Hall Modernization $24,218,339 $0 $24,218,339 
01C-107.01 Clausen Hall - DSPS $645,020 $0 $645,020 
01C-107.02 Clausen Hall - Modernization $33,146 $0 $33,146 
01C-108.00 Da Vinci Hall $41,558,728 $0 $41,558,728 
01C-109.00 Franklin Hall Modernization $24,467,090 $0 $24,467,090 
01C-110.00 Holmes Hall Modernization $13,326,104 $0 $13,326,104 
01C-111.00 Jefferson Hall Modernization $10,853,332 $0 $10,853,332 
01C-112.00 Campus-Wide Computer Network for Internet Access $54,627 $0 $54,627 
01C-115.00 Health, Fitness, PE Building $25,939,019 $0 $25,939,019 
01C-116.00 Parking Structure $51,670,855 $0 $51,670,855 
01C-116.01 M&O FACILITIES $111,075 $0 $111,075 
01C-118.00 Demolition of Chemistry Building, Bleachers and Pool $45,625 $0 $45,625 
01C-120.00 Athletic Field $3,549,452 $0 $3,549,452 
01C-121.00 Demolition of Men's Gym $111,673 $0 $111,673 
01C-122.00 Child Development Center $14,556,143 $0 $14,556,143 
01C-130.00 Women's Gym Renovation $31,000 $0 $31,000 
01C-131.00 MLK Library - Learning Resource Center $23,317,472 $0 $23,317,472 
01C-132.02 Demolition of Old Cafeteria $2,478,205 $0 $2,478,205 
01C-134.00 Student Services Center $41,350,914 $0 $41,350,914 
01C-134.01 Demolition of Learning Resource Center $4,425,294 $0 $4,425,294 
01C-136.01 Communications Building Roof Repair $582,987 $0 $582,987 
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Los Angeles City College
Non Active and Non-Pending Sub-Projects

Completed Current Budget EAC Funding Variance

01C-137.00 Roofing - Chavez, Rad Tech, Holmes, Theater $580,768 $0 $580,768 
01C-138.00 Student Lounge $555,205 $0 $555,205 
01C-141.00 Parking Mitigation - I-Pass $539,520 $0 $539,520 
01C-143.00 Food Lab Upgrade $772,963 $0 $772,963 
01C-144.00 Monroe Street Plaza $1,275,800 $0 $1,275,800 
01C-145.00 Green Technology Student Union Building $40,992,240 $0 $40,992,240 
01C-145.02 Student Union Cafeteria Buildout $11,563,286 $0 $11,563,286 
01C-146.00 Physical Plant (M&O Building) $9,192,239 $0 $9,192,239 
01C-149.00 Demolition of Men's Gym, Pool, Maint & Misc Bungalows $1,872,228 $0 $1,872,228 
01C-150.00 Chemistry Building Modernization $5,091,108 $0 $5,091,108 
01C-150.04 Chemistry Building - Swing Space $1,558,291 $0 $1,558,291 
01C-151.00 Life Sciences Modernization $4,499,303 $0 $4,499,303 
01C-152.00 Tennis Courts $1,092,469 $0 $1,092,469 
01C-153.00 Central Quad Improvements $12,622,919 $0 $12,622,919 
01C-157.00 Campus-Wide Upgrades $607,086 $0 $607,086 
01C-158.00 Sidewalk Repairs Parking Lots 1 & 2 $147,228 $0 $147,228 
01C-159.00 Parking Lot 1 Improvement $46,499 $0 $46,499 
01C-173.01 RWGPL - Site Utilities Infrastructure $23,946,988 $0 $23,946,988 
01C-173.02 RWGPL - Landscaping/Hardscape Improvements $4,027,151 $0 $4,027,151 
01C-173.03 RWGPL - Traffic Mitigation $8,973,189 $0 $8,973,189 
01C-173.06 RWGPL - Central Plant Phase II $12,049,675 $0 $12,049,675 
01C-173.07 RWGPL - Central Plant Phase I $7,395,012 $0 $7,395,012 
01C-174.00 Signage for Safety and Public Information $818 $0 $818 
01C-175.00 Restrooms Modernization $1,001,564 $0 $1,001,564 
01C-176.01 Demolition of Maintenance Bungalows $117,868 $0 $117,868 
01C-176.02 Demolition of Tennis Courts, Bungalows $263,663 $0 $263,663 
01C-176.03 Demolition of Bungalows for P.E. Building $272,696 $0 $272,696 
01C-177.00 Relocation of Other Temporary Spaces $111,939 $0 $111,939 
01C-177.01 Relocation of Transfer Center and MO $226,575 $0 $226,575 
01C-177.02 Temporary Facilities - Parking $464,956 $0 $464,956 
01C-177.03 Relocation of Clausen Hall Student Center $79,135 $0 $79,135 
01C-177.04 Relocation of Other Temporary Spaces $88,589 $0 $88,589 
01C-177.05 Relocation of Chemistry Department $912,491 $0 $912,491 
01C-177.06 Relocation of Child Development Center $1,124,032 $0 $1,124,032 
01C-177.07 Temporary Student Center $187,680 $0 $187,680 
01C-177.09 Relocation of Community Services and Temporary Parking Lot $38,465 $0 $38,465 
01C-179.01 Campus-Wide Improvements - State Square Utilities $108,307 $0 $108,307 
01C-179.02 DSA Fees $150 $0 $150 
01C-179.03 Campus-Wide Improvements - HVAC $17,100 $0 $17,100 
01C-179.04 RWGPL - LEED and Site Improvements $5,980 $0 $5,980 
01C-179.06 IT GENERATOR $114,013 $0 $114,013 
01C-179.07 Door Replacement Project $106,763 $0 $106,763 
01C-179.08 Clock Replacement $173,427 $0 $173,427 
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Non Active and Non-Pending Sub-Projects

$481,411,386 $481,411,386 $0 

Support Services Current Budget EAC Funding Variance

01C-142.00 Temporary Facilities/3020 Wilshire $14,763,450 $0 $14,763,450 
01C-156.01 DW-SCANNING & CODING $2,045 $0 $2,045 
01C-189.00 Asset Assessment and Move Management $769,678 $0 $769,678 
01C-190.00 Program Management Services $12,910,692 $0 $12,910,692 
01C-190.OCIPCity - OCIP $2,390,362 $0 $2,390,362 
01C-191.00 Project Management Services $21,532,789 $0 $21,532,789 
01C-192.00 Reimbursables $276,029 $0 $276,029 
01C-193.00 Campus Program Management - Legal Services $524,499 $0 $524,499 
01C-194.00 Performance / Financial Auditing Services $385,740 $0 $385,740 
01C-195.00 Other Consulting Services $4,104,160 $0 $4,104,160 
01C-196.00 Inspection and Testing $17,665 $0 $17,665 
01C-197.00 Election Costs Prop A $61,840 $0 $61,840 
01C-199.00 Campus Program Management - Owner's Reserve $0 $0 $0 
01C-1PR.00 Program Reserve 2017 Release - City $4,774,194 $0 $4,774,194 

$62,513,143 $62,513,143 $0 

Land Aquisition Current Budget EAC Funding Variance

01C-139.00 Land Acquisition - South of Monroe Street Projects $25,444,695 $0 $25,444,695 

$25,444,695 $25,444,695 $0 

Master Plan Current Budget EAC Funding Variance

01C-160.01 Master Planning Phase II $0 $0 $0 
01C-160.02 EIR Phase II $0 $0 $0 
01C-160.03 Survey Phase II $0 $0 $0 
01C-170.00 Master Planning $950,850 $0 $950,850 
01C-180.00 Site Survey and Infrastructure Studies $518,262 $0 $518,262 
01C-181.00 Environmental Impact Report (EIR) $287,628 $0 $287,628 
01C-182.00 CEQA $47 $0 $47 

$1,756,787 $1,756,787 $0 

Procurement Current Budget EAC Funding Variance

01C-154.01 Waterless urinals $311 $0 $311 
01C-154.02 Video Conference - Construction $0 $0 $0 
01C-155.02 Bulk Purchase - Power tools $91 $0 $91 
01C-155.03 Bulk Purchase - ATHLET/FIT EQUIPMENT $4 $0 $4 
01C-155.04 Bulk Purchase - Musical Instruments $378 $0 $378 
01C-155.05 Video Conference Equipment $1,395 $0 $1,395 
01C-155.06 Bulk Purchase - CHILD DEV CTR F&E $15 $0 $15 

$2,194 $2,194 $0 
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Exhibit C
Los Angeles City College

Budget Transfer Log (2014 thru 2017 Rebaseline)
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Sub-Project/Building Level Budget Transfer Log (2014 thru 

2017 Rebaseline)
Project/Building Name 

Current
Budget Variance

Approved
Date

Established 
BudgetProj Ref

$5,167,234 $5,167,234 01C-172.00 Emergency Lighting, Fire Alarm, and Security Systems 01/01/2014
$6,377 $5,173,612 04/22/2015

$(10)$5,173,602 07/15/2015
$757,766 $5,931,368 07/22/2015

$(443,859)$5,487,508 01/25/2017
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College Building Program Overview

Established in 1945, East Los Angeles College (ELAC) has the distinction of having the largest student population of all nine LACCD 
colleges. ELAC has undergone a remarkable renaissance, transforming the Monterey Park campus into a 21st century state-of-the-art 
educational institution as well as constructing the new Southeast campus.

The bond program investment has included the LEED™ Gold Performing Arts Complex, comprising of the Vincent Price Art Museum , 
Recital Hall and Theatre Building; the LEED™ Silver Student Services Building; the Administration Building; the Vicky Chang 
Technology Center;  the LEED™ Certified Social and Behavioral Sciences Building; the LEED™ Certified Science Career and 
Mathematics Building; the LEED™ Gold Physics and Earth Science Building; the LEED™ Gold Campus Student Center Bookstore ; 
the LEED™ Gold Ernest H. Moreno Language Arts and Humanities Building; two multiple story parking structures;  1.8 megawatts of 
Photovoltaic Arrays; a new Central Plant; a new campus-wide utility infrastructure and integrated fiber network; a modernized Plant 
Facilities Complex; and athletic facilities improvement projects including Weingart Stadium modernization and new Men’s Baseball 
and Women’s Softball Field complexes. ELAC’s focus on Students, STEM (Science, Technology, Engineering, and Mathematics) and 
MESA (Mathematics, Engineering, and Science Achievement) is evident in the 120,000 square foot Science Career & Mathematics 
Complex (SCMC), which includes the Physics and Earth Science Building, the Science Career and Mathematics, and Vicky Change 
Technology Center.  The new 50,000 square foot Nursing, Allied Health & Public Service Building, starting construction in late 2024, 
will complete the vision for the SCMC. A 30,000 square foot Facilities Maintenance & Operations Replacement Building, currently in 
design, will create a revised space for the College’s Facilities and IT staff. An Equipment Expansion at the Central Plant is currently in 
design and aims to support LACCD’s sustainability goals by increasing energy efficiency campus-wide.

Also in design, the new Kinesiology, Wellness, and Athletics Center and 
associated Athletic Fields will create a signature landmark to the 
southeast portion of the campus and complete the vision for the Avenida 
Cesar Chavez edge. The KWAC will be the core of the west campus 
athletics hub and help consolidate ELAC’s athletics and kinesiology 
programs in a central location.

The new South Gate Educational Center, currently in construction, will 
include lecture halls, wet labs, student services, and a learning resource 
center. When the SGEC opens in 2025, students from Southeast Los 
Angeles County will be able to complete their education solely at the new 
campus, eliminating the need to travel to the Monterey Park campus.

  COLLEGE PROGRESS SUMMARY (April 2026)
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College Building Program Overview

Progress Summary
Const. % 
Complete

Sub Project 
Title

Sub Project 
Number

Academic 
Occupancy Date

Sub Project 
Status

02E-223.03 Equipment Expansion 
for Central Plant

 0.00% The Design-Build Entity (DBE) has submitted the 
DSA back check package and has received 
comments back, DBE is addressing the issues.

11/18/2028In Design

02E-261.00 Nursing, Allied Health 
and Public Service 
Building

 31.00% DBE is working on SCE interconnect agreement for 
PV panels in Stadium lot and continues with 
structural steel erection and assembly. Topping off 
expected beginning of May.

06/05/2028In 
Construction

02E-266.00 Kinesiology, Wellness 
and Athletics Center

 0.00% Design-Build Entity McCarthy/HED has submitted 
the DSA back check package.

08/27/2029In Design
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College Funding and Overall Budget

The total building program funding of $1.03 Billion is comprised of Proposition A/AA, Measure J/CC/LA, State Capital Outlay, Scheduled 
Maintenance Projects (SMP) and a Federal Grant. The State Capital Outlay funds were used for the construction of two new buildings, the 
Technology Center E7 and the Social & Behavioral Sciences Building F7, provide partial FFE funds for the Performing Fine Arts Complex 
and additional funding for the modernization and expansion of the Helen Miller Bailey Library F3. The SMP funds were used as additional 
funding for various campus facilities maintenance projects including seismic, mechanical, electrical, infrastructure and roofing systems 
upgrades. The Federal Grant was used to fund the new Bus Transit Center located along Collegian Avenue.

300M
Measure CC

334M
Measure J

62M
Measure LA

186M
Prop A
114M

Prop AA
42M

State/Local/Fed

Measure CC 28.9%300M
Measure J 32.2%334M
Measure LA 6.0%62M
Prop A 17.9%186M
Prop AA 11.0%114M
State/Local/Fed 4.0%42M
Total: 100.0%1,038M

  PROGRAM FUNDING

 COLLEGE BUDGET
[a] [b] [c] [d] [e]=[a]-[d]

Budget 
VarianceExpendedContracted

Current
BudgetCost Type "Bucket"

Estimate at 
Completion

Programming & Design $77,036,909 $0 $88,990,819 $82,008,785 $88,990,819 

Owner's Reserve $0 $0 $0 $0 $0 

Program & Project Management $68,906,058 $0 $85,948,832 $71,107,423 $85,948,832 

Land Acquisition $13,472,023 $0 $13,472,023 $13,472,023 $13,472,023 

Asset, Move, Legal/Audit & Specialty $8,811,784 $0 $11,208,771 $8,892,389 $11,208,771 

Construction $503,164,037 $0 $797,299,515 $718,887,711 $797,299,515 

Furniture, Fixtures & Equipment $18,126,906 $0 $40,814,856 $18,126,906 $40,814,856 

$689,517,717 $0 $1,037,734,816 $912,495,237 $1,037,734,816 Total Budget
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Sub-Project List

  SUB-PROJECTS 
[a] [b] [c]=[a]-[b]

Estimate at
CompletionProject/Building Name Status

Sub-Project 
ID

Budget 
Variance

Academic 
Occupancy 

Date
Current 
Budget

Demolition of Facilities Offices K9A $308,108 02E-203.02 In Procurement 04/12/2027$308,108 $0 

Demolition of Facilities Storage K9B $173,406 02E-203.03 In Procurement 04/12/2027$173,406 $0 

Demolition of C1 Men's Gym $1,298,060 02E-206.04 In Design 10/02/2029$1,298,060 $0 

Equipment Expansion for Central 
Plant

$38,889,718 02E-223.03 In Design 11/18/2028$38,889,718 $0 

C2 Bungalow Removal $2,241,410 02E-228.03 In Design 04/02/2029$2,241,410 $0 

Nursing, Allied Health and Public 
Service Building

$82,987,776 02E-261.00 In Construction 06/05/2028$82,987,776 $0 

F9 & A6 Bungalow Removal and 
Site Restoration

$1,582,947 02E-261.01 In Planning 11/12/2029$1,582,947 $0 

G9 Demolition $3,141,614 02E-261.02 In Planning 11/12/2029$3,141,614 $0 

Facilities M&O Replacement $52,075,927 02E-264.00 In Procurement 12/17/2028$52,075,927 $0 

Facilities M&O Swing Space $2,825,673 02E-264.01 In Procurement 08/19/2026$2,825,673 $0 

Demolition of Facilities Shops H9 $532,123 02E-265.00 In Procurement 04/12/2027$532,123 $0 

Demolition of Bungalows D7, 
Stadium Lot Storage and M&O 
Storage Containers

$243,901 02E-265.01 In Design 01/11/2028$243,901 $0 

Kinesiology, Wellness and Athletics 
Center

$193,096,734 02E-266.00 In Design 08/27/2029$193,096,734 $0 

Soccer/Multi-Purpose Field $13,150,948 02E-266.02 In Design 03/31/2030$13,150,948 $0 

$392,548,344 Total Active Subprojects $392,548,344 $0 

$3,541,252 Cancelled* $3,541,252 $0 

$574,336,501 Completed* $574,336,501 $0 

$13,459,468 Land Aquisition $13,459,468 $0 

$937,148 Master Plan $937,148 $0 

$115,168 Procurement $115,168 $0 

$52,796,934 Support Services $52,796,934 $0 

$645,186,472 All Remaining Subprojects $645,186,472 $0 

$1,037,734,816 Total East Los Angeles College Subprojects $1,037,734,816 $0 

*Completed and Cancelled Sub-Projects are Reference Exhibit B.
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Sub-Project/Building Level Detail

02E-203.02  -  Demolition of Facilities Offices K9 A  

SUB-PROJECT PROFILE
Existing Facilities Offices K9A will be demolished.  All utilities and services will be disconnected and 
foundations removed.

OVERALL STATUS :  In Procurement

DESCRIPTION:

DESIGN START NTP CONSTRUCTION ACADEMIC OCCUPANCYSUBSTANTIAL COMPLETION

10/19/2020 04/12/202710/15/2026 04/12/2027

  SUB-PROJECT COST BREAKDOWN

Current
Budget Contracted

Budget 
VarianceExpended

[a] [b] [c] [d] [e]=[a]-[d]

Cost Type "Bucket"
Estimate at
Completion

Asset, Move, Legal/Audit & Specialty $0 $3,559 $0 $0 $5,434 
Construction $205,091 $0 $0 $205,091 $0 
Program & Project Management $21,233 $4,833 $0 $21,233 $4,833 
Programming & Design $81,784 $61,881 $0 $81,784 $62,331 

$308,108 $72,598 $308,108 $0 $70,273 Total Budget

27%
Design

7%
PM & CPM

67%
Construction

$98,063
Measure CC

$182,097
Measure LA

$16,966
Prop A

$10,983
State/Local/Fed

Funding Source(s)Current Budget By Cost Type
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Sub-Project/Building Level Detail

02E-203.03  -  Demolition of Facilities Storage K9B  

SUB-PROJECT PROFILE
Existing Facilities Storage K9B will be demolished.  All utilities and services will be disconnected and 
foundations removed.

OVERALL STATUS :  In Procurement

DESCRIPTION:

DESIGN START NTP CONSTRUCTION ACADEMIC OCCUPANCYSUBSTANTIAL COMPLETION

10/19/2020 04/12/202710/15/2026 04/12/2027

  SUB-PROJECT COST BREAKDOWN

Current
Budget Contracted

Budget 
VarianceExpended

[a] [b] [c] [d] [e]=[a]-[d]

Cost Type "Bucket"
Estimate at
Completion

Asset, Move, Legal/Audit & Specialty $0 $4,004 $0 $0 $5,434 
Construction $87,210 $0 $0 $87,210 $0 
Program & Project Management $13,934 $4,833 $0 $13,934 $4,833 
Programming & Design $72,261 $53,052 $0 $72,261 $53,502 

$173,406 $63,769 $173,406 $0 $61,889 Total Budget

42%
Design

8%
PM & CPM

50%
Construction

$89,760
Measure CC

$57,805
Measure LA

$15,788
Prop A

$10,053
State/Local/Fed

Funding Source(s)Current Budget By Cost Type
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Sub-Project/Building Level Detail

02E-206.04  -  Demolition of C1 Men's Gym  

SUB-PROJECT PROFILE
The project will replace the entire aged and minimally functional built environment that houses the current 
Kinesiology, Wellness and Athletic departments, as well as provide intercollegiate fields for soccer and 
women’s softball.

OVERALL STATUS :  In Design

DESCRIPTION:

DESIGN START NTP CONSTRUCTION ACADEMIC OCCUPANCYSUBSTANTIAL COMPLETION

09/18/2024 10/02/202906/05/2029 10/02/2029

  SUB-PROJECT COST BREAKDOWN

Current
Budget Contracted

Budget 
VarianceExpended

[a] [b] [c] [d] [e]=[a]-[d]

Cost Type "Bucket"
Estimate at
Completion

Asset, Move, Legal/Audit & Specialty $31,496 $0 $0 $31,496 $0 
Construction $786,478 $0 $0 $786,478 $655,111 
Program & Project Management $95,777 $9,702 $0 $95,777 $28,177 
Programming & Design $384,310 $224,238 $0 $384,310 $346,293 

$1,298,060 $1,029,581 $1,298,060 $0 $233,940 Total Budget

30%
Design

7%
PM & CPM

2%

Asset, Move,
Legal/Audit &

Spclty

61%
Construction $1,298,060

Measure CC

Funding Source(s)Current Budget By Cost Type
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Sub-Project/Building Level Detail

02E-223.03  -  Equipment Expansion for Central Plant  

SUB-PROJECT PROFILE
Equipment expansion needs requires additional 1-880 Ton Chiller (Turbo Modulator), 1-2500 Gallon Coolling 
Tower and Ice Tanks.

OVERALL STATUS :  In Design

DESCRIPTION:

DESIGN START NTP CONSTRUCTION ACADEMIC OCCUPANCYSUBSTANTIAL COMPLETION

05/11/2022 11/18/202810/21/2026 11/18/2028

  SUB-PROJECT COST BREAKDOWN

Current
Budget Contracted

Budget 
VarianceExpended

[a] [b] [c] [d] [e]=[a]-[d]

Cost Type "Bucket"
Estimate at
Completion

Asset, Move, Legal/Audit & Specialty $1,037,443 $149,207 $0 $1,037,443 $149,207 
Construction $31,001,454 $1,469,383 $0 $31,001,454 $27,887,023 
Furniture, Fixtures & Equipment $530,000 $0 $0 $530,000 $0 
Program & Project Management $2,373,289 $1,691,441 $0 $2,373,289 $2,185,574 
Programming & Design $3,947,532 $2,762,050 $0 $3,947,532 $3,319,459 

$38,889,718 $33,541,262 $38,889,718 $0 $6,072,080 Total Budget

10%
Design

1%
FF&E

6%
PM & CPM

3%

Asset, Move,
Legal/Audit &

Spclty

80%
Construction $17,485,776

Measure CC

$21,403,941
Measure J

Funding Source(s)Current Budget By Cost Type
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Sub-Project/Building Level Detail

02E-228.03  -  C2 Bungalow Removal  

SUB-PROJECT PROFILE
The project will replace the entire aged and minimally functional built environment that houses the current 
Kinesiology, Wellness and Athletic departments, as well as provide intercollegiate fields for soccer and 
women’s softball.

OVERALL STATUS :  In Design

DESCRIPTION:

DESIGN START NTP CONSTRUCTION ACADEMIC OCCUPANCYSUBSTANTIAL COMPLETION

09/18/2024 04/02/202902/13/2027 04/02/2029

  SUB-PROJECT COST BREAKDOWN

Current
Budget Contracted

Budget 
VarianceExpended

[a] [b] [c] [d] [e]=[a]-[d]

Cost Type "Bucket"
Estimate at
Completion

Asset, Move, Legal/Audit & Specialty $18,511 $0 $0 $18,511 $0 
Construction $1,808,623 $0 $0 $1,808,623 $1,534,139 
Program & Project Management $137,442 $19,383 $0 $137,442 $20,135 
Programming & Design $276,833 $227,326 $0 $276,833 $250,438 

$2,241,410 $1,804,712 $2,241,410 $0 $246,709 Total Budget

12%
Design

6%
PM & CPM

1%

Asset, Move,
Legal/Audit &

Spclty

81%
Construction

$2,241,410
Measure CC

Funding Source(s)Current Budget By Cost Type
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Sub-Project/Building Level Detail

02E-261.00  -  Nursing, Allied Health and Public Service Building  

SUB-PROJECT PROFILE
Design and construct a new 51,000 GSF classroom building to house the Nursing, Allied Health and Public 
Service programs.

OVERALL STATUS :  In Construction

DESCRIPTION:

DESIGN START NTP CONSTRUCTION ACADEMIC OCCUPANCYSUBSTANTIAL COMPLETION

03/01/2022 01/07/202811/05/2024 06/05/2028

  SUB-PROJECT COST BREAKDOWN

Current
Budget Contracted

Budget 
VarianceExpended

[a] [b] [c] [d] [e]=[a]-[d]

Cost Type "Bucket"
Estimate at
Completion

Asset, Move, Legal/Audit & Specialty $1,097,601 $65,016 $0 $1,097,601 $91,796 
Construction $62,838,873 $17,739,253 $0 $62,838,873 $58,381,500 
Furniture, Fixtures & Equipment $6,944,513 $0 $0 $6,944,513 $0 
Program & Project Management $4,650,991 $1,948,697 $0 $4,650,991 $2,893,263 
Programming & Design $7,455,797 $4,781,701 $0 $7,455,797 $4,850,938 

$82,987,776 $66,217,497 $82,987,776 $0 $24,534,668 Total Budget

9%
Design

8%
FF&E

6%
PM & CPM

1%

Asset, Move,
Legal/Audit &

Spclty

76%
Construction

$82,987,776
Measure CC

Funding Source(s)Current Budget By Cost Type
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East Los Angeles College
Sub-Project/Building Level Detail

02E-261.01  -  F9 & A6 Bungalow Removal and Site Restoration  

SUB-PROJECT PROFILE
Remove F9 and A6 bungalows in their entirety. Cut and cap all utilities. Restore site to grade and materials 
existent at bungalow.

OVERALL STATUS :  In Planning

DESCRIPTION:

DESIGN START NTP CONSTRUCTION ACADEMIC OCCUPANCYSUBSTANTIAL COMPLETION

01/04/2027 11/12/202904/19/2029 11/12/2029

  SUB-PROJECT COST BREAKDOWN

Current
Budget Contracted

Budget 
VarianceExpended

[a] [b] [c] [d] [e]=[a]-[d]

Cost Type "Bucket"
Estimate at
Completion

Asset, Move, Legal/Audit & Specialty $63,318 $0 $0 $63,318 $0 
Construction $1,329,676 $0 $0 $1,329,676 $0 
Program & Project Management $63,318 $27,038 $0 $63,318 $27,611 
Programming & Design $126,636 $0 $0 $126,636 $0 

$1,582,947 $27,611 $1,582,947 $0 $27,038 Total Budget

4%

Asset, Move,
Legal/Audit &

Spclty

84%
Construction

8%
Design

4%
PM & CPM

$1,582,947
Measure CC

Funding Source(s)Current Budget By Cost Type
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East Los Angeles College
Sub-Project/Building Level Detail

02E-261.02  -  G9 Demolition  

SUB-PROJECT PROFILE
Remove G9 building in its entirety. Cut and cap all utilities. Restore site to align with adjacent grade, with 
required surface/stormwater drainage. Install stable surface materials to mitigate dust generation.

OVERALL STATUS :  In Planning

DESCRIPTION:

DESIGN START NTP CONSTRUCTION ACADEMIC OCCUPANCYSUBSTANTIAL COMPLETION

01/04/2027 11/12/202904/19/2029 11/12/2029

  SUB-PROJECT COST BREAKDOWN

Current
Budget Contracted

Budget 
VarianceExpended

[a] [b] [c] [d] [e]=[a]-[d]

Cost Type "Bucket"
Estimate at
Completion

Asset, Move, Legal/Audit & Specialty $125,665 $0 $0 $125,665 $0 
Construction $2,638,956 $0 $0 $2,638,956 $0 
Program & Project Management $125,665 $18,569 $0 $125,665 $30,280 
Programming & Design $251,329 $0 $0 $251,329 $0 

$3,141,614 $30,280 $3,141,614 $0 $18,569 Total Budget

4%

Asset, Move,
Legal/Audit &

Spclty

84%
Construction

8%
Design

4%
PM & CPM

$3,141,614
Measure CC

Funding Source(s)Current Budget By Cost Type
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East Los Angeles College
Sub-Project/Building Level Detail

02E-264.00  -  Facilities M&O Replacement  

SUB-PROJECT PROFILE
Project will construct new permanent Facilities Maintenance and Operations Buildings of approximately 37,800 
GSF, providing 3,426 ASF of office space and 28,805 ASF of other support space, including storage, shops 
and data processing/computer space. The proposed project will consolidate Maintenance and Operations 
functions and will provide much needed logistical space for shipping and receiving functions.

OVERALL STATUS :  In Procurement

DESCRIPTION:

DESIGN START NTP CONSTRUCTION ACADEMIC OCCUPANCYSUBSTANTIAL COMPLETION

10/19/2020 12/17/202804/28/2027 12/17/2028

  SUB-PROJECT COST BREAKDOWN

Current
Budget Contracted

Budget 
VarianceExpended

[a] [b] [c] [d] [e]=[a]-[d]

Cost Type "Bucket"
Estimate at
Completion

Asset, Move, Legal/Audit & Specialty $165,576 $107,698 $0 $165,576 $137,032 
Construction $40,444,306 $22,851 $0 $40,444,306 $28,251 
Furniture, Fixtures & Equipment $3,947,605 $0 $0 $3,947,605 $0 
Program & Project Management $2,978,988 $162,384 $0 $2,978,988 $182,505 
Programming & Design $4,539,451 $3,029,881 $0 $4,539,451 $3,423,882 

$52,075,927 $3,771,669 $52,075,927 $0 $3,322,813 Total Budget

9%
Design

8%
FF&E

6%
PM & CPM

0%

Asset, Move,
Legal/Audit &

Spclty

78%
Construction

$2,893,425
Measure CC

$2,550,874
Measure J

$33,958,618
Measure LA

$310,848
Prop A

$12,362,162
State/Local/Fed

Funding Source(s)Current Budget By Cost Type
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East Los Angeles College
Sub-Project/Building Level Detail

02E-264.01  -  Facilities M&O Swing Space  

SUB-PROJECT PROFILE
To provide swing space for the duration of construction of the Facilities M&O Replacement project.

OVERALL STATUS :  In Procurement

DESCRIPTION:

DESIGN START NTP CONSTRUCTION ACADEMIC OCCUPANCYSUBSTANTIAL COMPLETION

10/31/2022 07/30/202607/09/2026 08/19/2026

  SUB-PROJECT COST BREAKDOWN

Current
Budget Contracted

Budget 
VarianceExpended

[a] [b] [c] [d] [e]=[a]-[d]

Cost Type "Bucket"
Estimate at
Completion

Construction $1,909,398 $43,586 $0 $1,909,398 $1,139,460 
Furniture, Fixtures & Equipment $140,000 $0 $0 $140,000 $0 
Program & Project Management $152,688 $0 $0 $152,688 $0 
Programming & Design $623,587 $0 $0 $623,587 $0 

$2,825,673 $1,139,460 $2,825,673 $0 $43,586 Total Budget

22%
Design

5%
FF&E

5%
PM & CPM

68%
Construction $2,825,673

Measure LA

Funding Source(s)Current Budget By Cost Type
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East Los Angeles College
Sub-Project/Building Level Detail

02E-265.00  -  Demolition of Facilities Shops H9  

SUB-PROJECT PROFILE
Existing Facilities Shops H9 will be demolished. All utilities and services will be disconnected and foundations 
removed.

OVERALL STATUS :  In Procurement

DESCRIPTION:

DESIGN START NTP CONSTRUCTION ACADEMIC OCCUPANCYSUBSTANTIAL COMPLETION

10/19/2020 04/12/202710/15/2026 04/12/2027

  SUB-PROJECT COST BREAKDOWN

Current
Budget Contracted

Budget 
VarianceExpended

[a] [b] [c] [d] [e]=[a]-[d]

Cost Type "Bucket"
Estimate at
Completion

Asset, Move, Legal/Audit & Specialty $0 $3,560 $0 $0 $5,435 
Construction $389,604 $0 $0 $389,604 $0 
Program & Project Management $35,675 $7,279 $0 $35,675 $7,279 
Programming & Design $106,844 $85,278 $0 $106,844 $86,028 

$532,123 $98,742 $532,123 $0 $96,117 Total Budget

20%
Design

7%
PM & CPM

73%
Construction

$111,976
Measure CC

$388,274
Measure LA

$19,333
Prop A

$12,541
State/Local/Fed

Funding Source(s)Current Budget By Cost Type
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East Los Angeles College
Sub-Project/Building Level Detail

02E-265.01  -  Demolition of Bungalows D7, Stadium Lot Storage and M&O Storage Containers  

SUB-PROJECT PROFILE
Existing Bungalow D7, Stadium Lot Storage and M&O Storage Containers will be demolished. All utilities and 
services will be disconnected and foundations removed.

OVERALL STATUS :  In Design

DESCRIPTION:

DESIGN START NTP CONSTRUCTION ACADEMIC OCCUPANCYSUBSTANTIAL COMPLETION

10/19/2020 01/11/202807/16/2027 01/11/2028

  SUB-PROJECT COST BREAKDOWN

Current
Budget Contracted

Budget 
VarianceExpended

[a] [b] [c] [d] [e]=[a]-[d]

Cost Type "Bucket"
Estimate at
Completion

Asset, Move, Legal/Audit & Specialty $5,435 $3,560 $0 $5,435 $5,435 
Construction $9,223 $0 $0 $9,223 $0 
Program & Project Management $11,970 $9,959 $0 $11,970 $9,959 
Programming & Design $217,273 $72,159 $0 $217,273 $145,810 

$243,901 $161,204 $243,901 $0 $85,678 Total Budget

2%

Asset, Move,
Legal/Audit &

Spclty

4%
Construction

89%
Design

5%
PM & CPM $189,842

Measure CC

$32,797
Prop A

$21,262
State/Local/Fed

Funding Source(s)Current Budget By Cost Type
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East Los Angeles College
Sub-Project/Building Level Detail

02E-266.00  -  Kinesiology, Wellness and Athletics Center  

SUB-PROJECT PROFILE
The project will replace the entire aged and minimally functional built environment that houses the current 
Kinesiology, Wellness and Athletic departments, as well as provide intercollegiate fields for soccer and 
women’s softball.

OVERALL STATUS :  In Design

DESCRIPTION:

DESIGN START NTP CONSTRUCTION ACADEMIC OCCUPANCYSUBSTANTIAL COMPLETION

09/18/2024 04/07/202902/18/2027 08/27/2029

  SUB-PROJECT COST BREAKDOWN

Current
Budget Contracted

Budget 
VarianceExpended

[a] [b] [c] [d] [e]=[a]-[d]

Cost Type "Bucket"
Estimate at
Completion

Asset, Move, Legal/Audit & Specialty $261,992 $144,555 $0 $261,992 $161,992 
Construction $156,004,443 $27,673 $0 $156,004,443 $136,573,950 
Furniture, Fixtures & Equipment $10,766,268 $0 $0 $10,766,268 $0 
Program & Project Management $11,079,576 $1,670,315 $0 $11,079,576 $2,259,455 
Programming & Design $14,984,455 $10,584,143 $0 $14,984,455 $13,913,025 

$193,096,734 $152,908,422 $193,096,734 $0 $12,426,686 Total Budget

8%
Design

6%
FF&E

6%
PM & CPM

0%

Asset, Move,
Legal/Audit &

Spclty

81%
Construction

$168,096,734
Measure CC

$25,000,000
Measure LA

Funding Source(s)Current Budget By Cost Type
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East Los Angeles College
Sub-Project/Building Level Detail

02E-266.02  -  Soccer/Multi-Purpose Field  

SUB-PROJECT PROFILE
The soccer field project consists of programming, design and construction of an approximately 13,000 SF 
multi-purpose exterior synthetic athletic field including spectator seating, lighting, scoreboard, PA system, 
removeable goals, and accessible pathways

OVERALL STATUS :  In Design

DESCRIPTION:

DESIGN START NTP CONSTRUCTION ACADEMIC OCCUPANCYSUBSTANTIAL COMPLETION

09/18/2024 03/31/203010/03/2029 03/31/2030

  SUB-PROJECT COST BREAKDOWN

Current
Budget Contracted

Budget 
VarianceExpended

[a] [b] [c] [d] [e]=[a]-[d]

Cost Type "Bucket"
Estimate at
Completion

Asset, Move, Legal/Audit & Specialty $71,109 $0 $0 $71,109 $0 
Construction $10,122,260 $0 $0 $10,122,260 $8,824,041 
Furniture, Fixtures & Equipment $359,564 $0 $0 $359,564 $0 
Program & Project Management $781,848 $93,361 $0 $781,848 $113,842 
Programming & Design $1,816,167 $1,260,404 $0 $1,816,167 $1,615,673 

$13,150,948 $10,553,556 $13,150,948 $0 $1,353,765 Total Budget

14%
Design

3%
FF&E

6%
PM & CPM

1%

Asset, Move,
Legal/Audit &

Spclty

77%
Construction

$13,150,948
Measure CC

Funding Source(s)Current Budget By Cost Type
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Exhibit A

Exhibit A
East Los Angeles College

Budget Transfer Log
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East Los Angeles College
Sub-Project/Building Level Budget Transfer Log

Project/Building Name 
Current
Budget Variance

Approved
Date

Established 
BudgetProj Ref
$16,966 $16,966 02E-203.02 Demolition of Facilities Offices K9A 05/04/2020

$28,838 $45,804 09/09/2020
$10 $45,814 09/25/2020

$(3,059)$42,755 12/18/2020
$83,256 $126,012 02/17/2021

$182,096 $308,108 03/20/2026

$15,788 $15,788 02E-203.03 Demolition of Facilities Storage K9B 05/04/2020
$26,405 $42,194 09/08/2020
$(2,800)$39,394 12/18/2020
$76,207 $115,601 02/17/2021
$57,804 $173,406 03/19/2026

$10,335 $10,335 02E-206.04 Demolition of C1 Men's Gym 05/20/2021
$4,890,838 $4,901,174 04/25/2023

$(3,603,114)$1,298,060 01/30/2024

$9,856,059 $9,856,059 02E-223.03 Equipment Expansion for Central Plant 04/27/2018
$19,403,941 $29,260,000 04/27/2018
$7,629,717 $36,889,718 11/18/2021
$2,000,000 $38,889,718 11/22/2021

$5,926 $5,926 02E-228.03 C2 Bungalow Removal 05/20/2021
$1,907,550 $1,913,477 04/25/2023

$310,839 $2,224,316 01/30/2024
$17,093 $2,241,410 03/25/2025

$27,975,000 $27,975,000 02E-261.00 Nursing, Allied Health and Public Service Building 04/27/2018
$54,930,315 $82,905,315 03/07/2019
$(3,569,495)$79,335,820 11/10/2021
$3,651,956 $82,987,776 06/14/2024

$1,582,947 $1,582,947 02E-261.01 F9 & A6 Bungalow Removal and Site Restoration 03/15/2019

$3,141,614 $3,141,614 02E-261.02 G9 Demolition 03/15/2019

$386,184 $386,184 02E-264.00 Facilities M&O Replacement 04/10/2020
$(84,884)$301,300 04/30/2020

$45,546,618 $49,868,558 03/17/2026
$2,207,368 $52,075,927 03/18/2026

Budget transfers performed to reflect campus project re-prioritization of the strategic execution plan.
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East Los Angeles College
Sub-Project/Building Level Budget Transfer Log

Project/Building Name 
Current
Budget Variance

Approved
Date

Established 
BudgetProj Ref

$516,097 $817,397 09/03/2020
$9,600 $826,997 11/10/2020

$15,274 $842,271 12/28/2020
$202,179 $1,044,451 02/18/2021

$1,846,035 $2,890,486 02/19/2021
$343,452 $3,233,939 08/24/2021
$730,000 $3,963,939 03/24/2022
$358,000 $4,321,939 11/13/2023

$2,825,673 $2,825,673 02E-264.01 Facilities M&O Swing Space 03/24/2026

$19,333 $19,333 02E-265.00 Demolition of Facilities Shops H9 05/05/2020
$32,941 $52,274 09/03/2020
$(3,493)$48,781 12/18/2020
$95,068 $143,850 02/17/2021

$388,273 $532,123 03/20/2026

$32,797 $32,797 02E-265.01 Demolition of Bungalows D7, Stadium Lot Storage and M&O Storage Containers 05/04/2020
$55,847 $88,645 09/09/2020

$(21,684)$66,960 10/12/2020
$21,684 $88,645 10/13/2020
$(5,922)$82,723 12/18/2020

$161,178 $243,901 02/17/2021

$3,391,345 $3,391,345 02E-266.00 Kinesiology, Wellness and Athletics Center 05/20/2021
$5,687,262 $9,078,607 10/26/2021

$157,864,674 $166,943,282 04/25/2023
$26,153,452 $193,096,734 01/28/2024

$13,817,867 $13,817,867 02E-266.02 Soccer/Multi-Purpose Field 04/25/2023
$(666,919)$13,150,948 01/28/2024

Budget transfers performed to reflect campus project re-prioritization of the strategic execution plan.
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East Los Angeles College
Exhibit B

Exhibit B
East Los Angeles College

Non-Active and Non-Pending Subprojects
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East Los Angeles College
Non Active and Non-Pending Sub-Projects

Cancelled Current Budget EAC Funding Variance

02E-201.00 Health Care Careers Center $22,585 $0 $22,585 
02E-211.07 ELAC Stadium-Benches & Concrete Sealing $79,429 $0 $79,429 
02E-213.00 Campus Center F5 $36,399 $0 $36,399 
02E-216.00 Community Outreach Educational Center $13,608 $0 $13,608 
02E-222.06 Science Career & Mathematics Building H8 (Physics) $170,329 $0 $170,329 
02E-228.02 C2 Bungalow Removal and Site Restoration $0 $0 $0 
02E-231.01 F9-B2 Bungalows (Temp Space) $598,728 $0 $598,728 
02E-232.00 Health Careers Center $2,445,075 $0 $2,445,075 
02E-262.00 Nursing and Allied Health Building $0 $0 $0 
02E-263.01 Demolition of E9 Women's Gym $23,621 $0 $23,621 
02E-266.01 Softball Field $105,718 $0 $105,718 
02E-279.08 Campus-Wide Improvements - Tech Center Central Quad $45,758 $0 $45,758 

$3,541,252 $3,541,252 $0 

Completed Current Budget EAC Funding Variance

02E-202.00 Parking Structure Lot 3 $29,647,389 $0 $29,647,389 
02E-203.00 Physical Plant Building $3,666,099 $0 $3,666,099 
02E-203.01 Plant Facilities Bldg. Fire Line $162,206 $0 $162,206 
02E-205.00 Parking Structure Lot 4/Facilities Maintenance (Northeast) $16,621,254 $0 $16,621,254 
02E-206.02 Fitness Center- Men's Gym $714,436 $0 $714,436 
02E-206.03 Men's Fitness Center Conversion $88,200 $0 $88,200 
02E-207.00 Performing and Fine Arts Complex $83,152,480 $0 $83,152,480 
02E-207.01 Performing and Fine Arts Complex - Construction Repairs $4,300,000 $0 $4,300,000 
02E-208.00 Parking Structure Study $11,270 $0 $11,270 
02E-210.00 Language Arts Center $189,190 $0 $189,190 
02E-211.01 Stadium Synthetic Turf $758,834 $0 $758,834 
02E-211.02 PE Fields - Track and Field Events $1,050,391 $0 $1,050,391 
02E-211.03 PE Fields - Baseball Safety Fencing $16,461 $0 $16,461 
02E-211.04 PE Fields - Baseball Lockers, Dugout & Fencing $2,327,467 $0 $2,327,467 
02E-211.05 PE Fields - Ramp to Temporary Parking $257,890 $0 $257,890 
02E-211.06 PE Fields - Women's Softball Field $1,774,093 $0 $1,774,093 
02E-211.08 Swim Stadium Modernization $24,280 $0 $24,280 
02E-212.00 Bailey Library Learning Center Modernization $16,773,899 $0 $16,773,899 
02E-212.01 Campus Conference Center $239,667 $0 $239,667 
02E-212.02 Bailey Library - Electrical and Mechanical Upgrade $2,029,824 $0 $2,029,824 
02E-212.03 Bailey Library - Roof Replacement $1,350 $0 $1,350 
02E-214.02 Baum Center $24,066,294 $0 $24,066,294 
02E-215.00 Stadium Modernization - Phase 1 $5,612,169 $0 $5,612,169 
02E-215.01 ELAC Stadium Modernization $767,136 $0 $767,136 
02E-215.02 ELAC Stadium  - Bleacher Covers $659,026 $0 $659,026 
02E-215.03 ELAC Stadium - Stadium Concrete Coating $752,890 $0 $752,890 
02E-215.05 ELAC Stadium  -  Alteration Scoreboard $1,119,526 $0 $1,119,526 
02E-215.06 ELAC Stadium  - Artificial Turf Replacement $524,414 $0 $524,414 
02E-217.00 Student Services Building E1 $36,083,236 $0 $36,083,236 
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East Los Angeles College
Non Active and Non-Pending Sub-Projects

Completed Current Budget EAC Funding Variance

02E-218.00 Academic Network Integrated Backbone $4,058,025 $0 $4,058,025 
02E-219.02 Vicky Chang Technology Building $9,434,399 $0 $9,434,399 
02E-221.01 Transit Center- Site Preparation $285,040 $0 $285,040 
02E-221.02 Transit Center Accessibility $103,005 $0 $103,005 
02E-221.03 K5 Retaining Wall $250,977 $0 $250,977 
02E-222.00 Science Career & Mathematics Building $3,734,495 $0 $3,734,495 
02E-222.01 Science Career & Mathematics Building - Swing Space $6,911,994 $0 $6,911,994 
02E-222.02 Science Career & Mathematics Building - Demolition Phase $1,983,528 $0 $1,983,528 
02E-222.03 Science Career & Mathematics Building G5 (Classrooms/Labs) $51,107,633 $0 $51,107,633 
02E-222.04 Science Career & Mathematics Building G7 (Lecture Bldg.) $2,966,671 $0 $2,966,671 
02E-222.05 Science Career & Mathematics Building G8 (Earth Science) $16,285,747 $0 $16,285,747 
02E-222.07 Site Restorations at Bungalow Complexes $2,657,322 $0 $2,657,322 
02E-223.01 Northwest Parking Photovoltaic Farm $117,199 $0 $117,199 
02E-223.02 Central Plant $29,284,212 $0 $29,284,212 
02E-226.00 Ceiling Mitigation Phase 2 $3,220 $0 $3,220 
02E-227.00 Northeast Parking Resurfacing $475,838 $0 $475,838 
02E-228.00 E3 & E5 Replacement Building $17,120,434 $0 $17,120,434 
02E-228.01 Sewer Spill Clean Up at F7 $930 $0 $930 
02E-230.00 Men's Baseball Field Renovation-Parking Lot to Baseball Field $2,086,822 $0 $2,086,822 
02E-230.01 Baseball Paving & Fencing $726,698 $0 $726,698 
02E-231.00 Campus Student Center/ Book Store Complex $36,876,215 $0 $36,876,215 
02E-231.02 Campus Student Center/ Book Store Complex - Demolition $388,053 $0 $388,053 
02E-232.01 Health Careers Center- Swing Space $18,868 $0 $18,868 
02E-233.00 General Classroom Building $0 $0 $0 
02E-234.00 Ernest H. Moreno Language Arts and Humanities $75,080,212 $0 $75,080,212 
02E-234.01 Student Success and Retention Center / Swing Space $2,598,132 $0 $2,598,132 
02E-234.02 Site Restorations at Bungalow Complexes $1,220,405 $0 $1,220,405 
02E-234.03 Student Success and Retention Center - Demolition $0 $0 $0 
02E-234.04 E3 Retention Tank Repair $4,355,535 $0 $4,355,535 
02E-235.00 Marquees $1,934,626 $0 $1,934,626 
02E-235.01 ELAC - Three Marquees Renovation $411,931 $0 $411,931 
02E-263.00 E9 Gymnasium Modernization - Phase 1 $173,830 $0 $173,830 
02E-272.01 Campus-Wide Improvements - Fire Alarm $644,627 $0 $644,627 
02E-273.02 Utility Infrastructure and Traffic Improvements $27,527,647 $0 $27,527,647 
02E-273.03 EAST-CENTRAL FIRE PUMP $34,899 $0 $34,899 
02E-273.04 Parking Structure Lot 3 Site Preparation Package $7,084,622 $0 $7,084,622 
02E-273.05 RWGPL $413,406 $0 $413,406 
02E-273.07 RWGPL-OffSite Fire Line $31,707 $0 $31,707 
02E-274.02 Campus Improvements - Outdoor Marquee and Signage $58,432 $0 $58,432 
02E-274.03 Campus Improvements - Entry Plaza $8,974,883 $0 $8,974,883 
02E-275.00 Restrooms-Modernization Bldg $1,051,877 $0 $1,051,877 
02E-276.00 Demolition - Master $46,360 $0 $46,360 
02E-276.01 Demolition -Facilities $1,667,291 $0 $1,667,291 
02E-276.02 Demolition - K8 Building $40,352 $0 $40,352 
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East Los Angeles College
Non Active and Non-Pending Sub-Projects

Completed Current Budget EAC Funding Variance

02E-277.00 Temporary Facilities - Master $119,916 $0 $119,916 
02E-277.01 Temporary Facilities - Relocation or Swing Space $3,325,809 $0 $3,325,809 
02E-277.02 Temporary Facilities - Off Site Parking $1,941,928 $0 $1,941,928 
02E-277.03 Temporary Facilities - Relocation of Swing Space - N2 Relocation $857,593 $0 $857,593 
02E-277.04 Temporary Facilities - R5 Replacement $1,523,196 $0 $1,523,196 
02E-277.05 Temporary Facilities - R5A Relocation $839,180 $0 $839,180 
02E-277.06 Temporary Facilities - K6 Relocation $46,474 $0 $46,474 
02E-277.07 Temporary Facilities - N2 Modernization $118,464 $0 $118,464 
02E-277.08 Temporary Facilities - Lease Component $772,726 $0 $772,726 
02E-277.09 Temporary Facilities - Swing Space Phase 2 $2,550,364 $0 $2,550,364 
02E-277.10 Art Relocation F6,F7,F8 $4,577,004 $0 $4,577,004 
02E-277.11 Conversion Baseball Field to Parking Lot $435,962 $0 $435,962 
02E-277.12 BAILEY LIBRARY RELOCATION $145,277 $0 $145,277 
02E-279.03 Campus-Wide Improvements - E3 & E5 Multimedia Conversion $594,109 $0 $594,109 
02E-279.04 Campus-Wide Improvements - F, G, H, & K Mechanical and Electrical Upgrade $1,229,198 $0 $1,229,198 
02E-279.05 Campus-Wide Improvements - SCE Transformer Upgrades $322,659 $0 $322,659 
02E-279.09 Campus-Wide Improvements - Site Power Upgrade Study $34,000 $0 $34,000 
02E-279.11 Buildings Utility & Site Improvements $229,648 $0 $229,648 
02E-279.15 Campus-Wide Improvements - Building E7 & E8 Abatement $122,648 $0 $122,648 
02E-279.17 Campus-Wide Improvements - Feeder 7 $13,565 $0 $13,565 
02E-279.18 Campus-Wide Improvements - Fire Loop $529,155 $0 $529,155 
02E-279.20 F,GH &K Mechanical and Electrical Upgrades $101,370 $0 $101,370 
02E-279.21 E9 & G9 Boiler Replacement $286,783 $0 $286,783 

$574,336,501 $574,336,501 $0 

Support Services Current Budget EAC Funding Variance

02E-256.01 DW-SCANNING & CODING $567 $0 $567 
02E-273.08 RWGPL - Monterey Park Water Upgrade $1,500,000 $0 $1,500,000 
02E-289.00 Campus Program Management - Asset Assessment and Move management $1,077,482 $0 $1,077,482 
02E-290.00 Campus Program Management - Program Management Services $15,075,258 $0 $15,075,258 
02E-290.OCIPEast OCIP $3,045,138 $0 $3,045,138 
02E-291.00 Campus Program Management - Project Management Services $24,790,723 $0 $24,790,723 
02E-292.00 Campus Program Management - Reimbursables $1,259,845 $0 $1,259,845 
02E-293.00 Campus Program Management - Legal Services $652,878 $0 $652,878 
02E-294.00 Campus Program Management - Performance / Financial Auditing Services $450,520 $0 $450,520 
02E-295.00 Campus Program Management - Other Consulting Services $4,871,889 $0 $4,871,889 
02E-296.00 Campus Program Management - Inspection and Testing $276 $0 $276 
02E-297.00 Campus Program Management - Election Costs - Prop A $72,356 $0 $72,356 
02E-299.00 Campus Program Management - Owner's Reserve $0 $0 $0 
02E-2PR.00 Program Reserve 2017 Release - East $0 $0 $0 

$52,796,934 $52,796,934 $0 

Land Aquisition Current Budget EAC Funding Variance

02E-278.00 Corporate Center for Health Career $13,459,468 $0 $13,459,468 
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$13,459,468 $13,459,468 $0 

Master Plan Current Budget EAC Funding Variance

02E-260.01 Master Planning Phase II $0 $0 $0 
02E-260.02 EIR Phase II $0 $0 $0 
02E-260.03 Survey Phase II $0 $0 $0 
02E-270.00 Master Planning $323,895 $0 $323,895 
02E-279.00 Campus-Wide Improvements - Master $20,413 $0 $20,413 
02E-280.00 Master Planning: Site Survey and Infrastructure Studies $42,170 $0 $42,170 
02E-281.00 Environmental Impact Report $43,425 $0 $43,425 
02E-281.01 Environmental Impact Report Update $507,245 $0 $507,245 

$937,148 $937,148 $0 

Procurement Current Budget EAC Funding Variance

02E-254.01 Waterless urinals $114,600 $0 $114,600 
02E-254.02 Video Conference - Construction $0 $0 $0 
02E-255.02 Bulk Purchase - Power tools $106 $0 $106 
02E-255.03 Bulk Purchase - ATHLET/FIT EQUIPMENT $5 $0 $5 
02E-255.04 Bulk Purchase - Musical Instruments $441 $0 $441 
02E-255.05 Video Conference Equipment $0 $0 $0 
02E-255.06 Bulk Purchase - CHILD DEV CTR F&E $17 $0 $17 

$115,168 $115,168 $0 
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Exhibit C
East Los Angeles College

Budget Transfer Log (2014 thru 2017 Rebaseline)
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Los Angeles Harbor College
College Building Program Overview

For 75 years, Los Angeles Harbor College has provided educational programs and support services to meet the needs of the diverse 
communities within the South Bay and the adjacent communities of the Palos Verdes Peninsula, Port of Long Beach and neighboring 
cities of San Pedro, Torrance, Carson, Gardena and Wilmington.  LAHC presents a broad range of curriculum geared toward helping 
students prepare themselves for life in the 21st century and offering a variety of programs and services to help its students achieve life 
goals.

Since 2001, BuildLACCD’s investment has transformed the 83-acre property as a model for state-of-the-art and sustainable learning 
environments.

The new Southeast Hall and adjoining plaza will establish the signature 
entryway for Los Angeles Harbor College. The two-story, approximately 
54,000-square-foot, multi-purpose facility will house the Health Sciences 
including Nursing, CNA, EMT, Student Services programs, and a 
multi-purpose room. 136 rooftop photovoltaic panels will provide up to 
15% of the building energy use. The exteriors will utilize drought-tolerant 
landscaping and a subsurface irrigation system. With the addition of this 
all-electric, LEED Silver building, Southeast Hall will reduce the College’s 
overall greenhouse emissions and advance the campus towards a 100% 
carbon-free energy future.

Recent projects completed by BuildLACCD include the Student Union, a 
59,950-square-foot, two-story facility, that includes a multi-purpose room, 
classrooms, student government meeting rooms, restaurant, culinary 
education kitchens and demonstration kitchen spaces with associated 
office space. The Central Green infrastructure project re-developed the 
main quad with new landscape, hardscape, lighting and wayfinding 
signage improvements. The new Data Center, relocated to the Student 
Union, added redundancy and reliability to the campus technology 
infrastructure.  

Completed in 2012, the LEED-Platinum Science Complex includes a 1,200-panel photovoltaic system on the 74,000 square-foot 
building.  

Currently in design, the Campus Perimeter Fencing Improvements will provide a cohesive look to the campus perimeter and improve 
vehicle and pedestrian access to the campus.   The Marquee Sign Upgrade will modernize the campus prominent marquee sign with 
energy efficient, LED technology.

Looking to the future, planning continues to update or replace the underground infrastructure and plans for a robust stormwater 
capture and reuse program.

  COLLEGE PROGRESS SUMMARY (April 2026)

Progress Summary
Const. % 
Complete

Sub Project 
Title

Sub Project 
Number

Academic 
Occupancy Date

Sub Project 
Status

03H-306.00 Southeast Academic 
Hall

 90.00% Handrails, wood ceilings, casework, door hardware, 
painting, landscape planting and hardscape , fencing 
and signage currently underway. Finalizing HVAC 
TAB for pre-functional testing.

08/31/2026In 
Construction
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